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NOTICE REGARDING AS-CONSTRUCTED SPECIAL PROVISIONS

These As-Constructed Special Provisions have been prepared in Microsoft Word with the
Track Changes mode to facilitate identification of As-Constructed information. Specifications
that have been modified to reflect As-Constructed conditions are identified with a vertical bar
in_the left margin. Contract specifications not incorporated during construction appear in
Strikeout, while specifications added during construction appear_in Bold ltalic. Changes to
these specifications were developed by reviewing the Contract Change Orders (CCO) and,
where applicable, modifying the specifications as noted in the CCOs.

Please note that these Special Provisions only reflect the As-Constructed condition of the work
performed, and should not necessarily be considered a replacement to the Contract Special
Provisions. Although they may be suitable for future similar_projects, it is ultimately the
responsibility of the Design Engineer to prepare appropriate Special Provisions for _each
particular contract.




SUMMARY OF CHANGES

07-191104
Sites: 1 —5/605 EDB, 2—605/91 EDB
CCO | Description Affected | Needed Change to Affected Spec.
Locatio | Specification Section No.
n
1 Traffic Control System | 1,2 None None
2 Sample, Analyze and 12 None None
Report the L ead
Content Material
3 | nstall the Proposed 12 None None
Drain Holesin Two
Inlets
4 (Skipped) None None
5 MBGR, Cover, Extend | 1,2 None None
A/C and Remove K-Rail
7 Extend AC Access Road | 1 None None
and Place Concrete
Ditch
8 Remove Discharge Flap | 1,2 Remove flap gates previously 10.121
Gates installed (Performed during
monitoring setup after
completion of PS& E contract)
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IMPORTANT
SPECIAL NOTICES
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Attention is directed to Section 2, Section 3, Sections entitted "DVBE Records," "Performance of DVBE
Subcontractors and Suppliers,” and "DVBE Goal for this Project,” of the Special Provisions. Attention is also
directed to the Caltrans Bidder - DVBE - Information form and Good Faith Efforts forms in the Proposal and
Contract book for this project.

Attention is directed to "Specifications and Plans' of the Specia Provisions. The following Special Provisions
are for use in connection with Standard Specifications DATED JULY, 1995 and Standard Plans DATED JULY,
1997.
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ADVERTISEMENT
SPECIAL NOTICE
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Attention is directed to the time allotted for bid preparation for this contract. The scheduled bid opening date for this
contract is September 3,1998.
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The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project
plans.

A 10A Abbreviations
AlIOB Symbols
A81 Crash Cushion, Sand Filled

NSP D75A Pipe Inlets

NSP D75B Pipe Inlets

NSP D75C Pipe Inlets - Ladder, Sep and Trash Rack Details
RSP D77A Grate Details

D77B Bicycle Proof Grate Details
D89 Pipe Headwalls
D97A Corrugated Metal Pipe - Coupling Details No. 1, Annular Coupling Band Bar and Strap and Angle
Connectors
D97B Corrugated Metal Pipe - Coupling Details No. 2, Hat Band Coupler and Flange Details
D97C Corrugated Metal Pipe - Coupling Details No. 3, Helical and Universal Couplers
D97D Corrugated Metal Pipe - Coupling Details No. 4, Hugger Coupling Bands
D97F Corrugated Metal Pipe - Coupling Details No. 6, Positive Joint
D97G Corrugated Metal Pipe - Coupling Details No. 7, Positive Joints and Downdrains
D97H Reinforced Concrete Pipe Or Non-Reinforced Concrete Pipe - Standard and Positive Joints
T3 Temporary Railing (Type K)
T10 Traffic Control System for Lane Closure On Freeways and Expressways
RS1 Roadside Signs - Typical Installation Details No. |
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
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State project with DVBE goals. 10-06-97

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-191104
07-LA-5,605-7.5110.9

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION;
PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN LOS
ANGELES COUNTY IN DOWNEY AND CERRITOSAT ROUTE 51605
SEPARATION AND AT ROUTE 605191 SEPARATION

will be received at the Department of Transportation, 2501 Pullman Street, Building B, Mail Stop (MS) 150, Santa
Ana. CA 92705,-until 2 o'clock p.m. on September 3,1998, at which time they will be publicly opened and read in
Building B, 2nd Floor Auditorium at the same address.

Proposal forms for thiswork are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION;
PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE
HIGHWAY IN LOSANGELES COUNTY IN DOWNEY AND CERRITOS
AT ROUTE 51605 SEPARATION AND AT ROUTE 605191 SEPARATION

General work description: Construct extended drainage basins.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No pre-bid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of
Class C licenses which constitutes a majority of the work.

The Contractor must also be properly licensed at the time the bid is submitted, except that on ajoint venture bid
a joint venture license may be obtained by a combination of licenses after bid opening but before award in
accordance with Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to
Government Code, Section 12990.

Preference will be granted to bidders properly certified as a"Small Business' as determined by the Department
of General Services, Office of Small and Minority Business at the time of bid opening in accordance with the
provisions in Section 2-1.04, "Small Business Preference,” of the special provisions, and Section 1896 et seq, Title
2, California Code of Regulations. A form for requesting a "Small Business' preference is included with the bid
documents. Applications for status as a"Small Business' must be submitted to the Department of General Services,
Office of Small and Minority Business, 1531 "I" Street, Second Floor, Sacramento, CA 95814, Telephone No. (916)
322-5060.

A reciprocal preference will be granted to "California company" bidders in accordance with Section 6107 of the
Public Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or
are not a"California company” isincluded in the bid documents and is to be filled in and signed by all bidders.

Contract No. 07-191104 AS-CONSTRUCTED




Project plans, specia provisions, and proposal forms for bidding this project can only be obtained at the
Department of Transportation, Plans and Bid Documents, Room 0200, Transportation Building, 1120 N Street, MS
#26, Sacramento, California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to
expedite orders for project plans, special provisions and proposal forms. FAX orders must include credit card charge
number, card expiration date and authorizing signature. Project plans, special provisions, and proposal forms may be
seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at
Santa Ana, Oakland, and the district in which the work is situated. Standard Specifications and Standard Plans are
available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive,
Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in
which the work is to be done have been determined by the Director of the California Department of Industrial
Relations. These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor
Compliance Office at the offices of the District Director of Transportation for the district in which the work is
situated, and available from the California Department of Industrial Relations Internet Web Site at:
http://www.dir.ca.gov. Future effective general prevailing wage rates which have been predetermined and are on file
with the Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION
Deputy Director Transportation Engineering
Dated August 10,1998

RRF
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COPY OF ENGINEER'SESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

07-191104
Iltem | Item Item Unit of Estimated Unit Price Item Total
Code Measure Quantity
1 120090 | CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM
)
2 120100 | TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM
)
3 160101 CLEARING AND GRUBBING LS LUMP SUM LUMP SUM
4 190101 | ROADWAY EXCAVATION M3 880
5 198001 IMPORTED BORROW M3 2020
6 203016 | EROSION CONTROL (TYPE D) HA 0.6
©)
7 260201 | CLASS 2 AGGREGATE BASE M3 150
8 390103 | ASPHALT CONCRETE (TYPE B) TONN 120
9 510502 MINOR CONCRETE (MINOR M3 24.8
STRUCTURE)
()
10 650075 600 MM REINFORCED CONCRETE M 66
PIPE
11 664010 | 300 MM CORRUGATED STEEL PIPE M 92
(2.01 MM THICK)
12 014108 | PLASTIC PIPE (SPECIAL) M 4
13 705566 600 MM AUTOMATIC DRAINAGE EA 2
GATE
14 707050 DRAINAGE INLET EA 3
15 721009 | ROCK SLOPE PROTECTION M3 8
(FACING, METHOD B)
16 721012 ROCK SLOPE PROTECTION M3 7
(BACKING NO. 3, METHOD B)
17 014109 CONCRETE (BASIN LINING) M3 77
18 750001 | MISCELLANEOUS IRON AND STEEL KG 411
(S-F)
19 833080 | CONCRETE BARRIER (TYPE K) M 120
Contract No. 07-191104 AS-CONSTRUCTED




STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-191104
SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall be done in accordance with the Standard Specifications dated July, 1995, and the
Standard Plans dated July, 1997, of the Department of Transportation insofar as the same may apply and in accordance
with the following special provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposa Requirements and Conditions," of the
Standard Specifications and these specia provisions for the requirements and conditions which the bidder must observein
the preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in accordance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly
subcontract portions of the work. The list of subcontractors shall also set forth the portion of work that will be done by
each subcontractor listed. A sheet for listing the subcontractorsisincluded in the Proposal.

The form of Bidder's Bond mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In accordance with Public Contract Code Section 7106, a Noncollusion Affidavit isincluded in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that
DV BEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonabl e steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex
in the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a
breach of contract and may result in termination of this contract or other remedy the Department may deem

appropriate.
Bidder's attention is directed to the following:

(a) "Disabled Veteran Business Enterprise” (DVBE) means a business concern certified asa DVBE by the
Office of Small and Minority Business, Department of General Services.

(b) A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or
subcontractor, or vendor of material or supplies;

(c) Credit for DVBE prime contractors will be 100 percent.

(d) A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 3-1.01A, "DVBE Information," elsewhere in these special provisions;

(e) A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a
distinct element of the work and must carry out its responsibility by actually performing, managing and supervising
the work;

Contract No. 07-191104 AS-CONSTRUCTED




(f) Credit for DVBE vendors of materials or suppliesislimited to 60 percent of the amount to be paid to the
vendor for the material unless the vendor manufactures or substantially aters the goods;
(g) Credit for trucking by DVBEs will be as follows:

(1) One hundred percent of the amount to be paid when a DV BE trucker will perform the trucking with
his/her own trucks, tractors and employees;

(2) Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a"certified
roster”; (3) One hundred percent of the amount to be paid to DV BE trucking brokers who have:

a. signed agreements that all trucking will be performed by DVBE truckers if credit is toward the DVBE
goal;
b. a"certified roster" showing that al trucks are owned by DVBEs; and
c . asigned statement on the "certified roster" that indicates that 100 percent of revenue paid by the broker
will be paid to the DVBEs listed on the "certified roster”.

(4) Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have:

a. signed agreements with DV BE truckers assuring that at least 20 percent of the trucking will be performed
by DVBE truckersif credit istoward the DVBE godl;

b. a"certified roster" showing that at least 20 percent of the number of trucks are owned by DV BE truckers;
and

c. asigned statement on the "certified roster" that indicates that at least 20 percent of the revenue paid by the
broker will be paid to the DVBEs listed on the "certified roster”.

The "certified roster” referred to herein shall conform to the requirementsin Section 3-1.01 A, "DVBE
Information,”" elsewhere in these special provisions;
(h) DVBEs and DVBE joint venture partners must be certified DVBES as determined by the Department of General
Services, Office of Small and Minority Business, 1531 "|" Street, Second Floor, Sacramento, CA 95814,
on the date bids for the project are opened before credit may be alowed toward the DVBE goal.
It is the Contractor's responsibility to verify that DVBES are certified;
(i) Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may
result in termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03DVBE GOAL FOR THISPROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for this
project:

Disabled Veteran Business Enterprise (DVBE), 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DV BE participation.

The Office of Small and Minority Business, Department of General Services, may be contacted at (916) 322-5060 or visit
their internet web site at www.dgs.ca.gov/osmb for program information and certification status. The Department's Business
Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at http:llwww.dot.ca.govihglbepl.

2-1.04 SMALL BUSINESS PREFERENCE

Attention is directed to "Submission of DVBE Information and Award and Execution of Contract” elsewhere in these
specia provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq and
Title 2, Cdlifornia Code of Regulations, Section 1896, et seg.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be certified
as Small Business by the Department of General Services, Office of Small and Minority Business, 1531 "I" Street, Second Floor,
Sacramento, CA 95814.

To request Small-Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in the
Proposal and shall attach a copy of their Office of Small and Minority Business (OSMB) small business certification letter to the
form. The bidder's signature on the Request for Small Business Preference certifies, under penalty of perjury, that the bidder is
certified as Small Business at the time of bid opening and further certifies, under penalty of perjury, that under the following
conditions, at least 50 percent of the subcontractors to be utilized on the
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project are either certified Small Business or have applied for Small Business certification by bid opening date and are
subsequently granted Small Business certification.
The'conditions requiring the af orementioned 50 percent level of subcontracting by Small Business subcontractors apply if:

1. The lowest responsible bid for the project exceeds $100 000; and
2. The project work to be performed requires a Class A or a Class B contractor's license; and
3. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.05 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In accordance with the requirements of Section 6107 of the Public Contract Code, a " California company” will be granted a
reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or requires a
preference to be given contractors from that state on its public entity construction contracts.

A "Cadlifornia company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was alicensed California contractor on the date when bids for the public contract were opened and meets one of the following:

(1) Hasits principal place of businessin California

(2) Hasiits principal place of business in a state in which thereis no local contractor preference on
construction contracts.

(3) . Hasiits principal place of businessin a state in which thereisalocal contractor construction preference and
the contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of the
five yearsimmediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, al
bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the California
Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company” and if not, the
amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor hasits principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. SUBMISSION OF DVBE INFORMATION AND AWARD AND EXECUTION OF
CONTRACT

3-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract,” of the Standard
Specifications and these specia provisions for the requirements and conditions concerning submittal of DVBE information and
award and execution of contract.

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed from
the documents prior to submitting the bid.

It is the bidder's responsibility to meet the goal for DVBE participation or to provide information to establish that, prior to
bidding, the bidder made a good faith effort to do so.

3-1.01A DVBE INFORMATION

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second

low bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00
p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DV BE information sent
by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the
fourth day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds
for finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so
by the Department.
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The bidder's DVBE information shall establish that the DVBE goal will be met or that a good faith effort to meet the goal
has been made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal should
also include their good faith efforts information along with their DVBE goal information to protect their eligibility for award of
the contract in the event the Department, in its review, finds that the goal has not been met.

The information to show that the DVBE goal will be met shall include the names of DVBEs and DVBE joint venture
partners to be used, with a complete description of work or supplies to be provided by each and the dollar value of each DVBE
transaction. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE, a description of the
exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE information, including the
planned location of that work. (Note: DVBE subcontractors to whom the bidder proposes to directly subcontract portions of the
work are to be named in the bid. - See Section 2-1.054, "Required Listing of Proposed Subcontractors,” of the Standard
Specifications and Section 2-1.01, "General," of these special provisions, regarding listing of proposed subcontractors).

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to be
paid by the broker is to be paid to DVBE truckers, a "certified roster” of the broker's trucks to be used must be included. The
"certified roster" must indicate that all the trucks are owned by certified DVBES and must show the DVBE truck numbers,
owner's name, Public Utilities Commission Cal-T numbers, and the DV BE certification numbers. The roster must indicate that all
revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by atrucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of the
broker's trucks to be used must be included. The "certified roster" must indicate that at least 20 percent of the broker's trucks are
owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal-T numbers,
and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by the broker will be
paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the Department, of
documentary evidence that all of the following actions were taken:

(1) Contact was made with the Office of Small and Minority Business (OSMB), Department of General
Services or their web site at www.dgs.ca.gov/osmb to identify Disabled Veteran Business Enterprises.

(2) Advertising was published in trade media and media focusing on Disabled Veteran Business
Enterprises, unless time limits imposed by the Department do not permit that advertising.

(3) Invitations to bid were submitted to potential Disabled V eteran Business Enterprise contractors.

(4) Available Disabled Veteran Business Enterprises were considered.

3-1.01B AWARD OF CONTRACT

The award of contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with al the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, good faith effort to do so. Meeting the goal for DVBE participation or demonstrating, to the satisfaction of the
Department, good faith efforts to do so is a condition for being eligible for award of contract.

A "Vendor Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to the
Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, vendor shall be
deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to complete and
return the "Vendor Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments
due the contractor and penalties of up to $20 000. This retention of payments for failure to complete the "Vendor Data Record"
formisin addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference” of these special provisions. Any bidder who is certified as a Small
Business by the Department of General Services, Office of Small and Minority Business will be allowed a preference in the
award of this contract, if it be awarded, under the following conditions:

(1) The apparent low bidder is not certified as a Small Business, or has not filled out and signed the
Request for Small Business Preference included with the bid documents and attached a copy of their Office of
Small and Minority Business (OSMB) small business certification letter to the form; and

(2) The bidder filled out and signed the Request for Small Business Preference form included with the bid
documents and attached a copy of their Office of Small and Minority Business (OSMB) small business
certification letter to the form.
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The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50 000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to " California Company Preference” of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company” is eligible for
aCdifornia Small Business Preference, in which case the preference applied shall be the greater of the two, but not both. ,

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's' responsive bid is equal to or less than the origina lowest responsive bid, the
"California company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company” preference for which nonsmall business bidders may be eligible shall not result in the denia of the award to a
small business bidder.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

Thiswork shall be diligently prosecuted to completion before the expiration of

40 WORKING DAYS

beginning on the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $350 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS
5-1.01 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt state contracts and subcontracts, and to the " Standard California
Nondiscrimination Construction Contract Specifications' set forth therein. The Specifications are applicable to all nonexempt
state construction contracts and subcontracts of $5000 or more.

5-1.02 LABOR CODE REQUIREMENTS
Section 7-1.01A(1), "Hours of Labor," of the Standard Specificationsis amended to read:

7-1.01A(1) Hours of Labor.- Eight hours labor constitutes a legal day's work. The Contractor or any subcontractor
under the Contractor shall forfeit, as a penalty to the State of California, $25 for each worker employed in the execution of
the contract by the respective Contractor or subcontractor for each calendar day during which that worker is required or
permitted to work more than 8 hours in any one calendar day and 40 hours in any one calendar week in violation of the
provisions of the Labor Code, and in particular, Section 1810 to Section 1815, thereof, inclusive, except that work
performed by employees of Contractors in excess of 8 hours per day, and 40 hours during any one week, shall be permitted
upon compensation for al hours worked in excess of 8 hours per day at not less than one and one-half times the basic rate of
pay, as provided in Section 1815 thereof.
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Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read:

7-1.01A(2) Prevailing Wage.- The Contractor and any subcontractor under the Contractor shall comply with Labor Code
Sections 1774 and 1775. Pursuant to Section 1775, the Contractor and any subcontractor under the Contractor shall forfeit to the
State or political subdivision on whose behalf the contract is made or awarded a penalty of not more than fifty dollars ($50) for
each calendar day, or portion thereof, for each worker paid less than the prevailing rates as determined by the Director of
Industrial Relations for the work or craft in which the worker is employed for any public work done under the contract by the
Contractor or by any subcontractor under the Contractor in violation of the provisions of the Labor Code and in particular, Labor
Code Sections 1770 to 1780, inclusive. The amount of this forfeiture shall be determined by the Labor Commissioner and shall
be based on consideration of the mistake,-inadvertence, or neglect of the Contractor or subcontractor in failing to pay the correct
rate of prevailing wages, or the previous record of the Contractor or subcontractor in meeting their respective prevailing wage
obligations, or the willful failure by the Contractor or subcontractor to pay the correct rates of prevailing wages. A mistake,
inadvertence, or neglect in failing to pay the correct rate of prevailing wages is not excusable if the Contractor or subcontractor
had knowledge of the obligations under the Labor Code. In addition to the penalty and pursuant to Labor Code Section 1775, the
difference between the prevailing wage rates and the amount paid to each worker for each calendar day or portion thereof for
which each worker was paid |ess than the prevailing wage rate shall be paid to each worker by the Contractor or subcontractor. If
a worker employed by a subcontractor on a public works project is not paid the genera prevailing per diem wages by the
subcontractor, the prime contractor of the project is not liable for the penalties described above unless the prime contractor had
knowledge of that failure of the subcontractor to pay the specified prevailing rate of wages to those workers or unless the prime
contractor failsto comply with all of the following requirements:

1. The contract executed between the contractor and the subcontractor for the performance of work on the public works
project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813, and 1815 of the Labor Code.

2. The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the
subcontractor to the employees, by periodic review of the certified payroll records of the subcontractor.

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the subcontractor's
workers, the contractor shall diligently take corrective action to halt or rectify the failure, including, but not limited to,
retaining sufficient funds due the subcontractor for work performed on the public works project.

4, Prior to making final payment to the subcontractor for work performed on the public works project, the contractor shall
obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor has paid the specified
general prevailing rate of per diem wages to the subcontractor's employees on the public works project and any
amounts due pursuant to Section 1813 of the Labor Code.

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement shall notify the Contractor on a
public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the failure
of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the Division of
Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing rate of per diem
wages and if the Department did not retain sufficient money under the contract to pay those employees the balance of wages
owed under the genera prevailing rate of per diem wages, the contractor shall withhold an amount of moneys due the
subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by the Division of
Labor Standards Enforcement. The Contractor shall pay any money retained from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of the
resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid notice of
completion or acceptance of the public works project, whichever occurs later, the Contractor shall pay all moneys retained from
the subcontractor to the Department. These moneys shall be retained by the Department pending the final decision of an
enforcement action.

Pursuant to the provisions of Section 1773 of the Labor Code, the Department has obtained the general prevailing rate of
wages (which rate includes employer payments for health and welfare, pension, vacation, travel time, and subsistence pay as
provided for in Section 1773.8 of the Labor Code, apprenticeship or other training programs authorized by Section 3093 of the
Labor Code, and similar purposes) applicable to the work to be done, for straight time, overtime, Saturday, Sunday and holiday
work. The holiday wage rate listed shall be applicable to al holidays recognized in the collective bargaining agreement of the
particular craft, classification or type of workmen concerned. The general prevailing wage rates and any applicable changes to
these wage rates are available at, the Labor Compliance Office at the offices of the District Director of Transportation for the
district in which the- work is situated. For work situated in District 9, the wage rates are available at the Labor Compliance Office
at the offices
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of the Digtrict Director of Transportation for District 6, located at Fresno. Genera prevailing wage rates are also available
from the California Department of Industrial Relations' Internet Web Site at: http://www.dir.ca-gov.

"The wage rates determined by the Director of Industrial Relations for the project refer to expiration dates. Prevailing
wage determinations with a single asterisk after the expiration date are in effect on the date of advertisement for bids and are
good for the life of the contract. Prevailing wage determinations. with double asterisks after the expiration date indicate that
the wage rate to be paid for work performed after this date has been determined. If work is to extend past this date, the new
rate shall be paid and incorporated in the contract. The Contractor shall contact the Department of Industrial Relations as
indicated in the wage rate determinations to obtain predetermined wage changes.

Pursuant to Section 1773.2 of the Labor Code, genera prevailing wage rates shall be posted by the Contractor at a
prominent place at the site of the work.

Changes in genera prevailing wage determinations which conform to Labor Code Section 1773.6 and Title 8
California Code of Regulations Section 16204 shall apply to the project when issued by the Director of Industrial Relations
at least 10 days prior to the date of the Notice to Contractors for the project.

The State will not recognize any claim for additional compensation because of the payment by the Contractor of any
wage rate in excess of the prevailing wage rate set forth in the contract. The possibility of wage increases is one of the
elements to be considered by the Contractor in determining the bid, and will not under any circumstances be considered as
the basis of a claim against the State on the contract.

7-1.01A(2)(a) Travel and Subsistence Payments.- Attention is directed to the requirements of Section 1773.8 of
the Labor Code. The Contractor shall make travel and subsistence payments to each workman, needed to execute the
work, in accordance with the requirementsin Labor Code Section 1773.8.

The first and second paragraphs of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications are amended to
read:

7-1.01A(3) Payroll Records.- Attention is directed to the provisions of Labor Code Section 1776, a portion of which
is quoted below. Regulations implementing Labor Code Section 1776 are located in Sections 16016 through 16019 and
Sections 16207.10 through 16207.19 of Title 8, California Code of Regulations.

"1776. (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection
with the public work. Each payroll record shall contain or be verified by a written declaration that it is made under
penalty of perjury, stating both of the following:

(1) Theinformation contained in the payroll record is true and correct.

(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any work performed
by his or her employees on the public works project.

"(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection at
all reasonable hours at the principal office of the contractor on the following basis:

.(1) A certified copy of an employee's payroll record shall be made available for inspection or furnished to the
employee or his or her authorized representative on request.

(2) A certified copy of al payroll records enumerated in subdivision (a) shall be made available for inspection or
furnished upon request to a representative of the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations.

(3) A certified copy of al payroll records enumerated in subdivision (a) shall be made available upon request by
the public for inspection or for copies thereof. However, a request by the public shall be made through either the body
awarding the contract, the Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement. If
the requested payroll records have not been provided pursuant to paragraph (2), the requesting party shall, prior to
being provided the records, reimburse the costs of preparation by the contractor, subcontractors, and the entity through
which the request was made. The public shall not be given access to the records at the principal office of the contractor.

"(c) The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or
shall contain the same information as the forms provided by the division.

"(d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (@) with the
entity that requested the records within 10 days after receipt of a written request.

"(e) Any copy of records made available for inspection as copies and furnished upon request to the public or any
public agency by the awarding body, the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement shall be marked or obliterated in a manner so as to prevent disclosure of an individual's name, address,
and socia security number. The name and address of the contractor awarded the contract or the subcontractor
performing the contract shall not be marked or obliterated.
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"(f) The contractor shall inform the body awarding the contract of the location of the records enumerated under
subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of a
change of location and address.

"(g) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of a written
notice requesting the records enumerated in subdivision (a). In the event that the contractor or subcontractor fails to
comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf the
contract is made or awarded, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each
worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the
Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to comply
with this section.”

The penalties specified in subdivision (g) of Labor Code Section 1776 for noncompliance with the provisions of
Section 1776 may be deducted from any moneys due or which may become due to the Contractor.

5-1.03 PAYMENT OF WITHHELD FUNDS

Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications, is amended by adding the following after the
third paragraph:

Alternatively, and subject to the approval of the Department, the payment of retentions earned may be deposited
directly with a person licensed under Division 6 (commencing with Section 17000) of the Financial Code as the escrow
agent. Upon written request of an escrow agent that has not been approved by the Department under subdivision (c) of
Section 10263 of the Public Contract Code, the Department will provide written notice to that escrow agent within 10
business days of receipt of the request indicating the reason or reasons for not approving that escrow agent. The payments
will be deposited in a trust account with a Federally chartered bank or savings association within 24 hours of receipt by the
escrow agent. The Contractor shall not place any retentions with the escrow agent in excess of the coverage provided to that
escrow agent pursuant to subdivision (b) of Section 17314 of the Financia Code. In all respects not inconsistent with
subdivision (c) of Section 10263 of the Public Contract Code, the remaining provisions of Section 10263 of the Public
Contract Code shall apply to escrow agents acting pursuant to subdivision (c) of Section 10263 of the Public Contract Code.

5-1.04 INTEREST ON PAYMENTS'

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments and claim
payments as follows:

1. Unpaid progress payments, payment after acceptance and final payments shall begin to accrue interest 30 days after the
Engineer prepares the payment estimate.

2. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following the
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in accordance with the requirements of Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill not
submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of
the second pay estimate following submittal of the hill.

3. Therate of interest payable for unpaid progress payments, payments after acceptance, final payments and extra work
payments shall be 10 percent per annum. -,

4. Therate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per
annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient
detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

Therate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil
Code Section 3289.

5-1.05 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in accordance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between any lane carrying public traffic and any excavation,
obstacle, or storage area when the following conditions exist:

Q) Excavations, Any excavation, the near edge of which is 3.6 m or less from the edge of the lane, except:
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(@) Excavations covered with sheet stedl or concrete covers of adequate thickness to prevent accidental entry by traffic
or the public.

(b) Excavations lessthan 0.3-m deep.

(c) Trencheslessthan 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in diameter.

(d) Excavations paralel to the lane for the purpose of pavement widening or reconstruction. (€) Excavations in side
slopes, where the slope is steeper than 1:4 (vertical:horizontal).

(f) Excavations protected by existing barrier or railing.

(2) Temporarily Unprotected Permanent Obstacles.-Whenever the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to
install the obstacle prior to installing the protective system; or whenever the Contractor, for the Contractor's
convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and
does not replace such railing complete in place during the same day.

(3) Storage Areas.-Whenever material or equipment is stored within 3.6 m of the lane and the storage is not otherwise
prohibited by the specifications.

The approach end of temporary railing (Type K), installed in accordance with the requirements in this section "Public
Safety" and in Section 7-1.09, "Public Safety,” of the Standard Specifications shall be offset a minimum of 4.6 m from the edge
of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic lane of
not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m minimum offset
cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between
the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed
at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992
Standard Plan T3, may be used. Temporary railing (Type K) fabricated prior to January 1,1993, and conforming to 1988 Standard
Plan B11-30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

The fourteenth paragraph of Section 12-3.08, "Temporary Railing (Type K)," of the Standard Specifications is amended to
read:

Each rail unit placed within 3 m of atraffic lane shall have areflector installed on top of therail as directed by
the Engineer. A Type P marker panel shall also be installed at each end of railing installed adjacent to a two-lane,
two-way highway and at the end facing traffic of railing installed adjacent to a one-way roadbed. If therailing is
placed on a skew, the marker shall be installed at the end of the skew nearest the traveled way. Type P marker panels
shall conform to the provisionsin Section 82, "Markers and Delineators," except that the Contractor shall furnish
the marker panels.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials," of these special provisions.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" elsewhere in
these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas the Contractor shall close the adjacent traffic lane unless otherwise provided in the
specifications:

Approach speed of public traffic (Posted Limit) Work Areas
Kilometers Per Hour

Over 72 45 Miles Per Hour Within 1.8 m of atraffic lane but not on atraffic lane
56 to 72 35 to 45 Miles Per Hour Within 0.9-m of atraffic lane but not on atraffic lane

The lane closure provisions of this section shall not apply if the work areais protected by permanent or temporary railing or
barrier.

When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or delineators shall
be considered to be the edge of traffic lane, however, the Contractor shall not reduce the width of an existing lane to lessthan 3 m
without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or
portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The spacing of
the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
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Full compensation for conforming to the requirements in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for
the various items of work involved and no additional compensation will be allowed therefor.

5-1.06 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, Mining
and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Materia from mining operations furnished for this project shall only come from permitted sites in compliance with the
Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to al materials furnished for the project, except for acquisition of materialsin
conformance with Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.07 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

when the presence of ashestos or hazardous substances are not shown on the plans or indicated in the specifications and the
Contractor encounters materials which the Contractor reasonably believes to be ashestos or a hazardous substance as defined in
Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the
Contractor may continue work in unaffected areas reasonably believed to be safe, and shall immediately cease work in the
affected area and report the condition to the Engineer in writing.

In accordance with Section 25914.1 of the Health and Safety Code, all such removal of asbestos or hazardous substances
including any exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay as provided in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

5-1.08 YEAR 2000 COMPLIANCE

This contract is subject to Y ear 2000 Compliance for automated devices in the State of California. Year 2000 compliance is
defined asfollows:

Y ear 2000 compliance for automated devices in the State of Californiais achieved when embedded functions
have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The
year 2000 is recognized and processed as a leap year. The product must also operate accurately in the manner in
which it was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in accordance with the
provisions of Section 6-1.07, "Certificates of Compliance,”" of the Standard Specifications for all automated devices furnished for
the project.

5-1.09 DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DV BE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 and certified correct by
the Contractor or the Contractor's authorized representative, and shad be furnished to the Engineer.

5-1.095 PERFORMANCE OF DVBE SUBCONTRACTORSAND SUPPLIERS

The DVBEs listed by the Contractor in response to the requirements in Section 3, "Submission of DVBE Information and
Award and Execution of Contract," in these special provisions, which are determined by the Department to be certified DVBEsS,
shall perform the work and supply the materials for which they are listed unless the Contractor has received prior written
authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

(1) Thelisted DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written
contract, when the written contract, based upon the general terms, conditions, plans and specifications for the project,
or on the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

(2) Thelisted DVBE becomes bankrupt or insolvent.

(3) Thelisted DVBE fails or refuses to perform the subcontract or furnish the listed materials.

(4) The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE
subcontractor fails or refuses to meet the bond requirements of the Contractor.

Contract No. 07-191104 AS-CONSTRUCTED
13




(5) The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial
accordance with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress
,of the work.

(6) Thelisted DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

(7) 1t would be in the best interest of the State.

The Contractor shall not be entitled to any payment for the work or material unlessit is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.097 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions,” and Section 3, "Submission of DVBE Information and Award and Execution of
Contract,” elsewhere in these specia provisions and these special provisions.

The DVBE information furnished under Section 3-1.01 A, "DVBE Information,”" of these special provisionsisin addition to
the subcontractor information required to be furnished under said Section 8-1.01, "Subcontracting,” and Section 2-1.054,
"Required Listing of Proposed Subcontractors,” of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled
Veteran Business Enterprise (DVBE) participation in highway contracts that are state funded. As a part of this requirement:

1. No substitution of a DV BE subcontractor shall be made at any time without the written consent of the
Department, and

2. If aDVBE subcontractor is unable to perform successfully and isto be replaced, the Contractor will be
required to make good faith efforts to replace the original DV BE subcontractor with another DV BE subcontractor.

The requirement in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these specia provisions that
DVBEs must be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10 AREASFOR CONTRACTOR'SUSE

Attention is directed to the requirements specified in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The Contractor
shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the
required work.

There are no State-owned parcels adjacent to the right of way for the exclusive use of the Contractor within the contract
limits. The Contractor shall secure, at the Contractor's own expense, any area required for plant sites, storage of equipment or
materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance
forces and to all other contract requirements. Use of the Contractor's work areas and other State-owned property shall be at the
Contractor's own risk, and the State shall not be held liable for any damage to or loss of materials or equipment located within
such areas.

5-1.11 PAYMENTS

Attention is directed to Section 9-1.06, "Partial Payments,” and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard Specifications,
the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract
item of work which will be recognized for progress payment purposes.

Clearing and Grubbing $6,500.00

After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications, the
amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes hereinabove
listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.
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5-1.12 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a
distance of 15 m. This requirement in no way relieves the Contractor from responsibility for complying with local ordinances
regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to trucks,
transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals shall be
avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.13 AERIALLY DEPOSITED LEAD GENERAL

Aerially Deposited Lead is defined as lead deposited within the unpaved areas of the California Department of
Transportation (Caltrans) Rights of Way primarily due to vehicle emissions. Aerially deposited |ead has been discovered through
testing within the project limits.

Materials with total levels of aeridly deposited lead above the Total Threshold Limit Concentration (TTLC) of 1000 parts
per million (ppm) or soluble levels above the Solubility Threshold Limit Concentration (STLC) of 5 milligrams per liter (mg/1)
shall be considered hazardous pursuant to California Hazardous Waste Regulations, Title 22. Caltrans has received from the
California Department of Toxic Substances Control (DTSC) a variance regarding the use of these materials. This project is
subject to the conditions of the variance or supplemental amendments. Under the variance any materials with aerially deposited
lead below 1575 mg/kg and less than 500 ugll soluble, using deionized water, and placed under one (1) foot cover of
non-hazardous soil may be placed within the right of way. Materials with lead between 1575 mg/kg to 4150 mg/kg and a
solubility more than 500 ugll, using deionized water, but not higher than 50 mg/l, using citrate buffer, may be placed under
pavement (e.g. asphalt roadway) within the right of way. Cover materials pursuant to this provision are soils with less than 500
ppm total and 5 mgll (ppm) soluble lead using a citrate buffer. The materials with aerially deposited lead are not regulated under
the Federal Resource Conservation and Recovery Act (RCRA).

Provisions of this section shall be made a part of every subcontract executed pursuant to this contract. A copy of the
DTSCICaltrans variance is included in the "Materials Handout Information." The Contractor shall comply with the conditions of
the variance.

Excavation, transportation, placement and handling of soils containing aerially deposited lead shall result in no visible dust.
The Contractor shall have a water truck available at all times while performing earthwork, excavation or grubbing activities in
work areas containing aerially deposited lead at hazardous levels.

Once the Contractor has completed the placement of aerially deposited lead containing materials in accordance with the
plans and specifications, the Contractor shall have no responsibility for such materials in place. Caltrans shall not consider the
Contractor a "generator" of such contaminated soils, and the Contractor shall not be obligated for further cleanup, removal or
remedial actions for such materiasif placed in the right of way in accordance with the project plans and specifications.

Attention is directed to "Material with Aerialy Deposited Lead" under "Earthwork™ of these special provisions regarding the
handling of material with aerially deposited lead.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in accordance with al rules and regulations
of agenciesincluding, but not limited to, the following:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Department of Health Services

California Environmental Protection Agency (Cal-EPA)

Department of Toxic Substances Control (DTSC), Region 3

Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 4

State Air Resources Control Board

South Coast Air Quality Management District (SCAQMD)

California Division of Occupational Safety and Health Administration (CAL-OSHA)

Contractor shall prepare a project specific Health and Safety Plan to prevent or minimize exposure to potentially hazardous
levels of lead. The Contractor's attention is directed to Title 8, California Code of Regulations (CCR), Section 5192 (b) (4) (B)
and the Occupational Safety and Health Guidance Manua published by National Institute of Occupational Safety and Headlth
(NIOSH), Occupational Safety and Health Administration (OSHA), and United States Environmental Protection Agency
(USEPA) for elements of the site safety plan. The Headth and Safety Plan shall contain as a minimum but not limited to:
identification of key personnel for the project, job hazard analysis for work
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assignments, summary of risk assessment, air monitoring, personal protective equipment, work zones on-site, decontamination,
general safe work practices, security measures, emergency response plans and worker training.

The Health and Safety Plan shall utilize monitoring and exposure standards based on Construction Standard Title 8, of the
California Code of Regulations (CCR) Section 1532.1 and as a minimum shall contain a description of activities, specific means
employed to achieve compliance, report of the technology considered, air monitoring, schedule for implementation of the
program, awork practice program, administrative control schedule, description of arrangements for information transfer between
Contractors concerning potential exposure to lead and other relevant information. The Health and Safety Plan shall include an air
monitoring plan that shall include, but not limited to, upwind and downwind perimeter monitoring, and a discussion of how the
air monitoring will be conducted during the progression of roadway work in areas designated as containing aerially deposited
lead. The air monitoring plan shall meet the requirements of the immediate area's Air Quality Management District standards, if
applicable. The Health and Safety Plan shall be approved by the Contractor's Certified Industrial Hygienist before submission to
the Engineer. The plan shall be submitted to the Engineer at least 15 days prior to beginning any work in areas containing aerially
deposited lead.

Prior to performing any work in areas containing aerialy deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the Contractor,
which meets the requirements of Title 8 Section 1532.1.

Personal protective equipment, training and medical surveillance required by the Contractor's Health and Safety Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 3. The Contractor shall prepare a work
plan for handling and stockpiling of materials containing hazardous levels of lead. The work plan shal include a plan for
confirmatory sampling of any stockpile area after removal of the materials. The plan shall meet USEPA, SW 846, "Test Methods
for Evaluating Solid Waste", Volume I1: Field Manual Physical/Chemical, Chapter Nine, Section 9.1 requirements for the design
and development of the sampling plan, statistical analysis and reporting of the test results and shall be submitted to the Engineer
at least 15 days prior to beginning work in any areas containing lead.

PERMITS AND LICENSES.--The Contractor shall procure all permits and licenses, pay all charges and fees, and give all
notices necessary and incidental to the due and lawful prosecution of the work, including registration for transporting vehicles
carrying hazardous materials.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS
8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work. When
metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and
products in the inch-pound (imperial) system which are of equal quality and of the required properties and characteristics for the
purpose intended, may be substituted for the equivalent metric materials and products, subject to the following requirements:

Materials and products shown on the plans or in the specia provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or
better than the materials and products specified or detailed on the plans. The burden of proof as to the quality and suitability
of substitutions shall be upon the Contractor and the Contractor shall furnish all information necessary as required to the
Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and
the Engineer's decision shall be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown on
the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-1.01,
"Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made
and contract items involved. In addition, for any change in design or details the Contractor shall submit plans and working
drawings in accordance with Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.

Contract No. 07-191104 AS-CONSTRUCTED
16




Attention is directed to "Reinforcement™ in these special provisions for allowable substitutions of imperial reinforcing bars
for metric reinforcing bars.

The following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Design ation: A 325M

METRIC SIZE SHOWN ON THE PLANS IMPERIAL SIZE TO BE SUBSTITUTED
mm x thread itch inch
M16x 2 518
M20x 2.5 314
M22x 2.5 718
M24 x 3 1
M27 x 3 1-118
M30x 3.5 1-114
M36x 4 1-112

SUBSTITUTION TABLE FOR ,AIN WIRE REINFORCEMENT, ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 W1.6
MW13 W2.0
MW15 w2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5in files only
MW26 W4.0
MW30 wW4.7
MW32 W5.0
MW35 W5 4
MW40 W6.2
MW45 W6 .5
MW50 W7.8
MW55 W8.5, excet W8.0 in files only
MW60 Wo.3
MW?70 W 10.9, except W1 1.0 in files only
MW80 wWi2.4
MW90 W14.0
MW100 W15.5
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The sizes in the following tables of materials and products are exact conversions of metric sizes of materials

and products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM
Designation: A 307 or AASHTO Designation: M 314, Grade 36 or 55, and
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation: A 325 or

A 449
METRIC SIZE SHOWN ON THE PLANS EQUIVALENT IMPERIAL SIZE
mm inch
6, or 6.35 114
8or7.94 5116
10, or 9.52 318
11, or 11.11 7116
13 or 12.70 112
14, or 14.29 9116
16, or 15.88 518
19, or 19.05 314
22, or 22.22 718
24, 25, or 25.40 1
29, or 28.58 1-118
32, or 31.75 1-114
35, or 34.93 1-318
38 or 38.10 1-112
44, or 44.45 1-314
51, or 50 .80 2
57,0or 57 .15 2-114
64, or 63.50 2-112
70 or 69.85 2-314
76, or 76.20 3
83, or 82.55 3-114
89 or 88.90 3-112
95, or 95.25 3-314
102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

Contract No. 07-191104

UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS
GALVANIZED
METRIC THICKNESS EQUIVALENT US METRIC THICKNESS EQUIVALENT
SHOWN ON THE PLANS STANDARD GAGE SHOWN ON THE PLANS GALVANIZED
mm inch mm SHEET GAGE
inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
455 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269
0.61 0.0239
0.53 0.0209
0.45 0.0179
0.42 0.0164
0.38 0.0149

AS-CONSTRUCTED

19



CONVERSION TABLE FOR WIRE

METRIC THICKNESS EQUIVALENT USA STEEL GAGE NO.
SHOWN ON THE PLANS WIRE THICKNESS
mm inch
6.20 0.244 3
5.72 0.225 4
5:26 0.207 5
4.88 0.192 6
450 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
157 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
CONVERSION TABLE FOR PIPE PILES
METRIC SIZE EQUIVALENT IMPERIAL SIZE
SHOWN ON THE PLANS inch x inch
mm X mm
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x 11.12 NPS 14 x 0.438
PP 406 x 12.70 and NPS 16 x 0.500
* PP 460 x 12.70

Applies only to Standard Plan B2-11, Alternative "W" Steel Pipe—

Pile Details.

CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM EQUIVALENT NOMINAL
DRESSED DRY, DRESSED GREEN, USSIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS inch x inch
mm X mm mm X mm

19x89 20x90 1x4
38x89 40x90 2x4
6489 65x90 3x4
89x89 90x90 44

140x140 143x143 6Xx6

140x184 143x190 6x8

184184 190x190 8x8

235x235 241x241 10x10

286x286 292x292 12x12

AS-CONSTRUCTED
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CONVERSION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, EQUIVALENT
SHOWN ON THE PLANS  [SHOWN ON THE PLANS SHOWN ON THE IMPERIAL SIZE
PLANS
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 251
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
411 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains a trade name list of approved prequalified and tested signing and delineation
materials and products. Approval of prequalified and tested products and materials shall not preclude the Engineer
from sampling and testing of the signing and delineation materials or products at any time.

None of the listed signing and delineation materials and products shall be used in the work unless material or
product is listed on the Department's List of Approved Traffic Products. A Certificate of Compliance shall be
furnished as specified in Section 6-1.07, " Certificates of Compliance," of the Standard Specifications for signing and
delineation materials and products. The certificate shall also certify that the signing and delineation material or
product conforms to the prequalified testing and approval of the Department of Transportation, Division of Traffic
Operations and was manufactured in conformance with the requirementsin the approved quality control program.

Materials and products will be considered for addition to the approved prequalified and tested list if the
manufacturer of the material or product submits to the Division of Traffic Operations a sample of the material or
product. The sample shall be sufficient to permit performance of required tests. Approval of materials or products
will be dependent upon a determination as to compliance with the specifications and test the Department may elect
to perform.

Thefollowing is alisting of approved prequalified and tested signing and delineation materials and
products:

PAVEMENT MARKERS, PERMANENT TYPE
REFLECTIVE

Apex, Model 921 (100 mm x 100 mm) Pavement Markers, Inc., "Hye-Lite" (100 mm x 100 mm)
Ray-O-Lite, Models S S (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
Ray-O-Lite, Model 2002 (56 mm x 119 mm)* Stimsonite, Model 948 (58 mm x 119 mm)*

* Not to be used on asphalt concrete surfaces in desert regions as determined by the Engineer
REFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS)

Ray-O-Lite"AA" ARS (100 mm x 100 mm)
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
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Ray-O-Lite, Model 2002 (56 mm x 119 mm)*
Stimsonite, Model 948 (58 mm x 119 mm)*

* Not to be used on asphalt concrete surfaces in desert regions as determined by the Engineer
REFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS) (Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (56 mm x 119 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm) *

* For use only in 114 mm wide (older) recessed slots
NON-REFLECTIVE FOR USE WITH EPOXY ADHESIVE

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

NON-REFLECTIVE FOR USE WITH BITUMEN ADHESIVE

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

Interstate Sales, "Diamond Back" (ABS)

Loomis Plastics, D-Dot (ABS)

Pavement Markers, Inc., (Marker Supply) - Models A1107 and AY 1108 (ABS)
Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE
TEMPORARY MARKERS FOR LONG TERM DAY/NIGHT USE (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Davidson Plastics, Model 3.0 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901(100 mm Round)
Highway Technologies, Megalites (100 mm x 100 mm)

Road Creations, Model R41 C (100 mm x 100 mm)

Vega Molded Products " Temporary Road Marker" (75 mm x 100 mm)

TEMPORARY MARKERS FOR SHORT TERM DAY/NIGHT USE (14 days or less) (For seal coat or chip
seal applications, clear protective covers are required)

Apex Universal, Model 932
Davidson Plastics, Models T.O.M., T.R.P.M. and "HH" (High Heat)
Hi-Way Safety, Inc., Model 128011281

STRIPING AND PAVEMENT MARKING MATERIALS
PERMANENT TRAFFIC STRIPING AND PAVEMENT MARKING TAPE

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000 Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series A320 Bisymetric (For use on low-volume roadways only)

3M, "Stamark™ Series A420, A440, N420 and N440 (For transverse application only)
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TEMPORARY REMOVABLE STRIPING AND PAVEMENT MARKING TAPE (6 months or less)

Advanced Traffic Marking, ATM Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark" Brand, Detour Grade, Series 5710 and Series A620

PREFORMED THERMOPLASTIC (Heated in place)

Flint Trading, "Premark" and "Premark 20120 Flex"
Pavemark, "Hotape"

REMOVABLE TRAFFIC PAINT
Belpro, Series 2501252 and No. 93 Remover
CLASS1DELINEATORS
ONE-PIECE DRIVEABLE FLEXIBLE TYPE, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
GreenLine Model HWD 1-66 and CGD 1-66

J. Miller Industries, Model JIMI-375 (with soil anchor)

SPECIAL USE FLEXIBLE TYPE, 1200 mm

Carsonite, "Survivor" with 450 mm U-Channel anchor

FlexStake

GreenLine Models HWD and CGD (with 450 mm soil anchor)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

SURFACE MOUNT FLEXIBLE TYPE, 1200 mm

Bent Manufacturing Co., "Masterflex" Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount

CHANNELIZERS
SURFACE MOUNT TY PE, 900 mm

Bent Manufacturing Co., "Masterflex" Models MF-360-36(Round) and MF-180-36(Flat)
Carsonite, " Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, Super Duck |11 Model SDCF203601MB "The Channelizer" Davidson Plastics,
Flex-Guide FG300 FléxStake, Surface Mount GreenLine, Model SMD-36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

OBJECT MARKERS

TYPE"K", 450 mm
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Carsonite, Model SMD-615
' Repo, Models 300 and 400
Safe-Hit, Model SH718SMA
The Line Connection, Model DP21-4K

TYPE "K-4", 450-600 mm
(Shown as"Q" in the Traffic Manual)

Carsonite, Super Duck |1 Repo, Models 300 and 400

Safe-Hit, Models SH824SMA--WA and SH824GP3--WA
The Line Connection, Model "DP21-4Q"

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS
IMPACTABLE TYPE
Astro Optics "FB"
Davidson Plastics, Model PCBM-12
Duraflex Corp., "Flexx 2020" and "Electriflexx"
NON-IMPACTABLE TYPE
Astro-Optics, JD Series
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
Stimsonite, Model 967LS
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For useto the left of traffic)

Duraflex Corp., "Railrider"
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm
(For useto the right of traffic. When mounted on top of barrier, top of reflective element at 1200 mm)

Davidson Plastics, Model PCBM T-16
Safe-Hit, Model SH216RBM

SOUND WALL DELINEATOR
(Applied to avertical surface. Top of reflective element at 1200 mm)

Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR
(For useto theright or left of traffic. Top of reflective element at 1200 mm)

WOOD POST TY PE
Carsonite, Model 427
Davidson Plastics FG 427 and FG 527
GreenLine GRD 686 mm
J.Miller Model IMI-375G
Safe-Hit, Model SH227GRD
STEEL POST TYPE

Carsonite, Model CFGR-327 with CFGRBK 300 Mounting Bracket
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REFLECTIVE SHEETING
CHANNELIZERS, BARRIER MARKERS AND DELINEATORS
3M, High Intensity
Reflexite, PC-1000, Metalized Polycarbonate
Reflexite, AC-1000, Acrylic
Reflexite, AP-1000, Metalized Polyester
Reflexite, AR-1000, Abrasion Resistant Coating
Stimsonite, Series 6200 (For rigid substrate devices only)
TRAFFIC CONES, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)
TRAFFIC CONES, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl or "TR" (Semi-transparent)

BLSAND DRUMS

Reflexite, " Super High Intensity"
3M Series 3810

BARRICADES, Type, Engineer Grade

American Decal, Adcolite
Avery Dennison, 1500/1600 3M, Scotchlite, Series Cw

SIGNS, Type Il, Super Engineer Grade
Avery Dennison, "Fasign” 2500 Series
Kiwalite, Typell
Nikkalite 1800 Series

SIGNS, Type I11, High Performance
3M, Series 3780

SIGNS, Type IV, High Performance
Stimsonite Series 6200

SIGNS, Rall-Up Signs

Reflexite, Vinyl (Orange), Reflexite " SuperBright” (Fluorescent orange)
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
ALUMINUM
FIBERGLASS REINFORCED PLASTIC (FRP)

Sequentia, "Polyplate"
Fiber-Brite
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8-1.03 SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall not
be used on this project.

SECTION 8-2. CONCRETE
8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Wherever the word "cement” is used in the Standard Specifications or the specia provisions, and its use conforms to one of
the following criteria, it shall be understood to mean "cementitious material":

A. When the cement content of portland cement concrete is specified and Section 90, "Portland Cement Concrete,"
of the Standard Specificationsis referenced.

B. When the kilograms of cement per cubic meter for portland cement concreteis specified and Section 90,
"Portland Cement Concrete," of the Standard Specificationsis referenced.

The above criteria shall not apply when the use of mineral admixtureis not allowed. Section 90-1.01, "Description," of the
Standard Specifications is amended to read:

9 0 -1.01 Description. - Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse
aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the
requirements for cement and mineral admixtures in Section 90-2, "Materials' and shall be either: 1) "Type IP (MS)
Modified" cement; or 2) a combination of "Type || Modified" portland cement and mineral admixture.

Unless otherwise specified for precast, steam cured, or other high early strength concrete, mineral admixture will not be
required if it has been determined by the Transportation Laboratory and documented in writing by the Engineer that the
aggregate is from a source that is not alkali silicareactive.

Concrete for each portion of the work shall comply with the requirements for the Class, cementitious material content
in kilograms per cubic meter, 28-day compressive strength, minor concrete, or commercia quality concrete, as shown on the
plans or specified in these specifications or the specia provisions.

Class 1 concrete shall contain not less than 400 kg of cementitious materia per cubic meter.
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in
these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the specia provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete which is designated by compressive strength:

Deck dlabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.

Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other onions of structures 350 min.

Whenever the 28-day compressive strength shown on the plans is 25 MPa or greater, the concrete shall be considered to be
designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa or greater, an additional 7
days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans which are less than
25 MPa, are shown for design information only and are not to be considered a requirement for acceptance of the concrete.
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Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the strength
shown on the plans or specified in the special provisions.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will determine
the mix proportions for pavement concrete.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising
those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in accordance with procedures described in
California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be cement. Batch
proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or cement
plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to
the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture which is less than the
minimum required for the work. The Department may deduct the amount from any monies due, or that may become due, the
Contractor under the contract. The deductions will not be made unless the difference between the contents required and those
actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning.” No deductions for cementitious
material content will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete nor commercia quality concrete.

All concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the

requirements of this Section 90.

Thefirst paragraph in Section 90-2.01, "Portland Cement," of the Standard Specificationsis amended to read:

90-2.01 Portland Cement.-Unless otherwise specified, Portland cement shall be either "Type IP (MS) Modified" cement or
"Type Il Modified" Portland cement.

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM Designation: C
595, and shall be comprised of an intimate mixture of Type Il cement and not more than 25 percent of a mineral admixture. The
type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in
accordance with the provisions of Section 90-4.08, "Required Use of Mineral Admixtures."

"Type Il Modified" Portland cement shall conform to the specifications for Type Il Portland cement in ASTM Designation:
C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" Portland cement shall conform to the following
requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na20 plus
0.658 times the percentage of K20, when determined by either direct intensity flame photometry

or by the atomic absorption method. The instrument and procedure used shall be qualified as to precision and accuracy
in accordance with the requirements of ASTM Designation: C 114.

B . The autoclave expansion shall not exceed 0.50 percent.

C. Mortar, containing the cement to be used and Ottawa sand, when tested in accordance with California Test 527, shall
not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that when
cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam cured
concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

Type Il and Type V Portland cements shall conform to the specifications in ASTM Designation: C 150, and the
modifications listed above for Type |l Modified Portland cement, except that when tested in accordance with California Test 527,
mortar containing Type |11 Portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specificationsis deleted. The twelfth paragraph in
Section 90-2.02, "Aggregates,” of the Standard Specificationsis deleted. The first paragraph in Section 90-2.03, "Water," of the
Standard Specifications is amended to read:

9 0 - 2.0 3 Water.-In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for
mixing shall be free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts
per million of sulfates as S04. In prestressed concrete work, the water for curing,
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for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as
Cl, nor more than 1,300 parts per million of sulfates as S04. In no case shall the water contain an ,amount of impurities that will
cause either: 1) a change in the setting time of cement of more than 25 percent when tested in accordance with ASTM
Designation: C 191 or ASTM Designation: C 266; or 2) areduction in the compressive strength of mortar at 14 days of more than
5 percent, when tested in accordance with ASTM Designation: C 109, when compared to the results obtained with distilled water
or deionized water, tested in accordance with ASTM Designation: C 109.

The following section is added to Section 90-2, "Materias," of the Standard Specifications:

90-2.04 Admixture Materials.-Admixture materias shall conform to the requirements of the ASTM Designations shown
below:

Chemica Admixtures-ASTM Designation: C 494.

Air-entraining Admixtures -ASTM Designation: C 260.

Calcium Chloride-ASTM Designation: D 98.

Mineral Admixtures-Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation: C 618, except
that the loss on ignition shall not exceed 4 percent, or, silica fume as specified in ASTM Designation: C 1240, with
reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

Mineral admixtures shall be used in accordance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures.”

Section 90-4.02, "Materials," of the Standard Specifications is amended to read:
90-4.02 M aterials.-Admixture materials shall be as specified in Section 90-2.04, "Admixture Materias."
Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:

90-4.05 Optional Use of Chemical Admixtures.-The Contractor will be permitted to use Type A or F, water-reducing;
Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation: C 494 to
conserve cementitious material or to facilitate any concrete construction application subject to the following conditions:

When awater-reducing admixture or awater-reducing and retarding admixture is used, the cementitious
material content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

When areduction in cementitious material content is made, the dosage of admixture used shall be the dosage
used. in determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07 Optional Use of Air-entraining Admixtures.-When air-entrainment has not been specified or ordered by the
Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or
equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4
percent and no single test value exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for
pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section
40-1.015, "Cement Content."”

Section 90-4.08, "Required Use of Mineral Admixtures," of the Standard Specificationsis amended to read:

90-4.08 Required Use of Mineral Admixtures, Unless otherwise specified, mineral admixture shall be combined with
cement to make cementitious material for usein portland cement concrete.

The calcium oxide content of mineral admixtures shall not exceed 10 percent and the alkali content as Na20 shall not exceed
4 percent as determined by California Test 404.

The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be sufficient
to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description,” or Section
90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:
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The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum
cementitious material content.

The minimum amount of mineral admixture to be combined with cement shall be determined using one of
the following criteria:

A. When the calcium oxide content of a mineral admixture, measured in conformance with the requirements of
ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is equal to or less than 2 percent by
mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of
cementitious material to be used in the mix.

B . When the calcium oxide content of a mineral admixture, measured in conformance with the requirements of
ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is greater than 2 percent , the
amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious
material to be used in the mix.

C. When a mineral admixture is used, which conforms to the requirements for silica fume in Section 902.04,
"Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of
the total amount of cementitious material to be used in the mix.

If more than the required amount of cementitious material is used, the additional cementitious material in
the mix may be either cement, mineral admixture or a combination of both; however, the maximum amount of
mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used
in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per
cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified
maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixture," of the Standard Specificationsis deleted.
Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures,” of the Standard Specifications is
amended to read:

90-4.11 Storage, Proportioning, and Dispensing of Mineral Admixtures.-Mineral
admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit access for taly,
inspection and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, . in Section 90-5.03,
"Proportioning," and in this Section 90-4.11.

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement," and cement and mineral admixtures are weighed cumulatively, their charging mechanisms
shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source
and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specificationsis amended to read:

90-5.02 Proportioning Devices.-All weighing, measuring or metering devices used for proportioning materials shall
conform to the requirements in Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, any
automatic weighing systems used shall comply with the requirements for automatic proportioning devices in Section
90-5.03A, "Proportioning for Pavement." These automatic devices shall be automatic to the extent that the only manual
operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single
operation of a switch or starter.

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant. When
the plant isin operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more
than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for
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cumulative weighing of cement and mineral admixtures shall have a zero tolerance of +0.5 percent of the designated total batch
mass of the cement and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero
tolerance of 0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance
of +0.5 percent of its designated mass or volume.

The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture shall
be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be weighed
cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement
and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for weighing
cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available
scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no
scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning,” of the Standard Specifications is amended to read:

90-5.03 Proportioning.-Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a
separate bin, and combining them with cement, mineral admixture and water as provided in these specifications. Aggregates shall
be proportioned by mass.

At the time of hatching, all aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the
point of mixing. In no event shall the free moisture content of the fine aggregate at the time of hatching exceed 8 percent of its
saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity
or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one
supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement, that conforms to the requirements in Section 90-2.01, "Portland Cement," shall be
weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge.
Except as otherwise noted below, the cement hoppers may be attached to a separate scale for individual weighing. If the cement
isweighed cumulatively, the cement shall be weighed before the other, ingredients.

Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures shall be
proportioned by one of the following methods:

1. Bulk cement and mineral admixture shall be weighed in individual weigh-hoppers and shall be kept separate from each

other and from the aggregates until the ingredients are released for discharge into the mixer. The weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from al other
weigh systems. Each weigh system shall be equipped with a hopper, a lever system, and a weight indicator to
congtitute an individual and independent material weighing device. The aggregate, the cement, and the mineral
admixture shall be discharged into the mixer simultaneously.
Bulk cement and mineral admixture may be weighed in the same weigh hopper if the mix uniformity conforms to the
requirements of Annex "Al, Concrete Uniformity Requirements,” of ASTM Designation: C 94 as tested by the
Contractor. The capability of the mixing methods and devices shall be established before starting production of
portland cement concrete for contract work. Mix uniformity sampling and testing shall be done in the presence of the
Engineer. The Engineer shall approve the mixing methods and devices as a supplement to California Test 109. The time
between tests for mix uniformity testing shall be the same as that required by California Test 109 for portland cement
concrete batch plant scale caibration.

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall be
separate and distinct from the aggregate weighing egquipment.
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When the source of any aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the nix design before using such aggregates. When the source of any
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates
shall not be used until necessary adjustments are made.

For all batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C . Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor's expense on scales designated by the Engineer.

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A Proportioning for Pavement, Aggregates and bulk cement, mineral admixture, and cement plus mineral
admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type
conforming to the requirements specified in this Section 90-5.03A.

The Contractor shall install and maintain in operating condition an electricaly actuated moisture meter that will
indicate, on areadily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity
of 0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance,
and the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until al aggregate
hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with
masses which are within the tolerances specified in Section 90-5.02, "Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be
designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate as
directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of
each size of aggregate as directed by the Engineer.

Material discharged from the severa bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the severa bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin
can discharge at atime, and that the weigh box cannot be tripped until the required quantity from each of the severa bins
has been deposited therein. Should a separate weigh box be used for each size of aggregate; all may be operated and
discharged simultaneously.

When the discharge from the several binsis controlled by gates, each gate shall be actuated automatically so that the
reguired mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

All concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.

The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:
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The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh and eighth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications are
amended to read:

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the
cement to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the
concrete is 30° C, or above, atime less than 1.5 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30° C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

The ninth and tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications are
amended to read:

Each load of concrete delivered at the jobsite shall be accompanied by aticket showing the mix identification number,
non-repeating load number, date and time at which the materials were batched, the total amount of water (liters) added to
the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with
cement. This ticket shall also show the actual scale masses (kilograms) for the ingredients batched or the calculated portland
cement concrete volume (cubic meters) calculated from actual scale masses. Theoretical or target batch masses shall not be
used as a substitute for actual scale. When showing a calculated portland cement concrete volume on the delivery ticket, the
Contractor shall maintain and have available arecord of the following information for each batched load:

1. Mix identification number, specific to the contract.

2. Load number shall match the load number on the delivery ticket.

3. Date and time the load was batched.

4. Actua batch mass (kilograms) for each ingredient.

5. Any water (liters) added at the plant, in addition to the water proportioned for the batch.

When requested, the Contractor shall submit the recorded information for calculated portland cement concrete volumes
to the Engineer. The information shall be provided in printed form, or if acceptable to the Engineer, data may be submitted
in electronic media. Electronic media shall be presented in a tab delimited format on 90 mm diskette with a capacity of at
least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record)
with allowances for sufficient fields to satisfy the amount of data required by these specifications.

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:

90-6.05 Hand-Mixing.-Hand-mixed concr ete shall be made in batches not more than one-fourth cubic meter and shall
be mixed on a watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring boxes and
spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in
total depth. On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than
2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3
times, not including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, " Amount of Water and Penetration," of the Standard Specifications is
amended to read:
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Type of Work Nominal Penetration Maximum Penetration
Mm mm

Concrete pavement 0-25 40

Non-reinforced concrete facilities 0-35 50

Reinforced concrete structures: 0-35 65

Sections over 300 mm thick 0-50 75

Sections 300 mm thick or less

Concrete laced under water 75-100 115

Cast-in-lace concrete piles 65-90 100

The second paragraph in Section 90-6.06, "Amount of Water and Penetration,” of the Standard Specifications is amended to
read:

The amount of free water used in concrete shall not exceed 180 kilograms per cubic meter, plus 20 kilograms for each
required 100 kilograms of cementitious material in excess of 325 kilograms per cubic meter.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended to
read:

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration and
free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to
increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material shall
be at aratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of additional
cementitious material and water added under these conditions shall be at the Contractor's expense and no additional
compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:

90-9.01 General.—Concrete compressive strength requirements consist of a minimum strength which
must be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a
minimum strength at the age of 28 days or at the age otherwise allowed in Section 90-1.01, "Description." The
various strengths required are specified elsewhere or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in accordance with California Test 539. Test cylinders will be molded and initial field cured in
accordance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
accordance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated
from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of
the remaining cylinder. .

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in accordance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the
basis of individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from
cylinders cured in conformance with Method 1 of California Test 540. I the result of a single compressive strength
test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the
specified strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of
the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and
shall pay to the State $14.00 for each in-place cubic meter of concrete represented by the deficient test. If the result
of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified
strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes
specified above, and shall pay to the State $20.00 for each in place cubic meter of concrete represented by the
deficient test. In addition, such corrective changes shall be made when the compressive strength of concrete tested at
7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength
at the maximum age specified or allowed. All concrete represented by a single test which indicates a compressive
strength of less than 85 percent of the specified 28-day compressive strength will be rejected in accordance with the
provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is
below the specified strength, but 85 percent or more of the specified strength, payments to the State as required
above shall be made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to
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the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If
the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete
represented by that test will be regjected, unless the Contractor, at the Contractor's expense, obtains and submits evidence
acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable. If the evidence
consists of tests made on cores taken from the work, the cores shall be obtained and tested in accordance with the
specifications of ASTM Designation: C 42.

No single compressive strength test shall represent more than 250 cubic meters.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test
cylinders which have been handled and stored in accordance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day
compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed
after the member is cast.

When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing equipment,
and procedures proposed for use, will be required prior to placement of the concrete. Prequalification shall be accomplished
by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data shall be
based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the
work.

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive tests
exceed the specified strength at the maximum number of cure days specified or alowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5 consecutive
concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shdl be
at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have a strength less
than the specified strength at the maximum age specified or allowed. Data contained in the report shall be. from trial batches
which were produced within one year of the proposed use of specified strength concrete in the project. Whenever
air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the
concrete without reduction due to tolerances.

All tests shall be performed in accordance with either the appropriate California Test methods or the comparable
ASTM test methods. All equipment employed in testing shall be in good condition and shall be properly calibrated. If the
tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the
testsin order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.

B. Mixing equipment and procedures used.

C . The size of batch in cubic meters and the mass, type and source of all ingredients used.
D. Penetration of the concrete.

E . The air content of the concrete if an air-entraining admixture is used.

F . The age at time of testing and strength of all concrete cylinders tested.

All certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.

When approved by the Engineer,, concrete from trial batches may be used in the work at locations where concrete of a
lower quality isrequired and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been, prequalified for use,
additional prequalification by testing of trial batcheswill berequired prior to making any changes which, in the judgment
of the Engineer, could result in alowering of the strength of the concrete below that specified.

The Contractor's attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and atrial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement," of the Standard Specifications is renamed "Cementitious Material" and is amended
to read:
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90-10.02A Cementitious Material.- Cementitious material shall conform to the provisions in Section 90-1.01,
"Description.” Compressive strength requirements consist of a minimum strength which must be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28
days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths required are specified
elsewhere or are shown on the plans.

Thefifth paragraph in Section 90-10.02B, "Aggregate,” of the Standard Specificationsis deleted. Section 90-10.03,
"Production," of the Standard Specifications is amended to read:

90-10.03 Production, Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed,
transported, and discharged in conformance with recognized standards of good practice, which will result in concrete that is
thoroughly and uniformly mixed, that is suitable for the use intended, and which conforms to requirements specified herein.
"Recognized standards of good practice” are outlined in various industry publications such as are issued by American
Concrete Ingtitute, AASHTO, or California Department of Transportation.

The cementitious material content of minor concrete shall conform to the provisionsin Section 90-1.01, "Description.”

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before any stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250
revolutions of the drum or blades, after the introduction of the cementitious materia to the aggregates, or a temperature of
concrete of more than 32° C. will be considered as conditions contributing to the quick stiffening of concrete. The
Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be
permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds nor more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended
by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

Each load of ready-mixed concrete shall be accompanied by a ticket which shall be delivered to the Engineer at the
discharge location of the concrete, unless otherwise directed by the Engineer. The ticket shall be clearly marked with the
date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing
cycle started.

A Certificate of Compliance in accordance with the provisions in Section 6-1.07, " Certificates of Compliance,” shal be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets all contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment," of the Standard Specifications are amended to read:

Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not required
by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for
as extrawork as provided in Section 4-1.03D.

Should the Contractor use admixtures as permitted under Sections 90-4.05, "Optional Use of Chemical Admixtures;" or
90-4.07, "Optiona Use of Air-entraining Admixtures;" or should the Contractor request and obtain permission to use other
admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and incorporate them in the concrete at
the Contractor's expense and no additional compensation will be allowed therefor.

8-2.02 CEMENT AND WATER CONTENT

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of the
Standard Specifications is amended to read:

The amount of free water used in concrete shall not exceed 183 kg/M 3, plus 20 kg for each required 100 kg of cement
in excess of 325 kg/m3.

SECTION 8-3. WELDING
8-3.01 WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.
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8-3.02 WELDING QUALITY CONTROL

Welding quality control shall apply to the items of work described herein and shall conform to the requirementsin the AWS
welding codes, the Standard Specifications and these special provisions.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans or in these
specia provisions, the year of adoption for these codes shall be as listed:

AWS Code Y ear of
Adoption
D1.1 1996
D14 1992
D15 1995
D15 1996
(metric only)

All requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans or in these specia provisions. Wherever the abbreviation AWS is used, it shall be eguivalent to the abbreviations
ANSIIAWS or ANSIIAASHTOIAWS.

Except for steel piling, welding performed anywhere other than at a permanent fabrication facility that is certified under the
AISC Quality Certification Program, Category I1l, Major Steel Bridges, shall conform to the provisions for welding quality
control as specified herein. Welding of steel piling shall conform to the provisions in "Piling" elsewhere in these specia
provisions and to the provisions for welding quality control specified herein.

The welding of al fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

Unless otherwise specified, when any type of welding is performed on items of work including bar reinforcement and
miscellaneous metal, the Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be
responsible directly to the Contractor for the quality of all welding, including materials and workmanship, performed by the
Contractor and all subcontractors.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the Contractor.

No welding inspection personnel or nondestructive testing (NDT) firms to be used in the work shall be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project.

The QCM shall be the sole individual responsible to the Contractor for submitting and receiving all correspondence and
required submittals and reports regarding welding to and from the Engineer.

Prior to submitting the Quality Control Plan (QCP) required herein, a pre-welding meeting shall be held between the
Engineer, Contractor and any welding subcontractors to be used in the work to discuss the requirements for the QCP.

Prior to performing any welding, the Contractor shall submit to the Engineer, in accordance with the provisions of Section
5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate QCP for each item of work for
which welding is to be performed. As a minimum, each QCP shall include the following:

1. Thename of the welding firm and the NDT firm to be used;

2. A manua prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the
Written Practice of the NDT firm, and the names, qualifications and documentation of certifications for all personnel to
be used;

3. The name of the QCM and the names, qualifications and documentation of certifications for all Quality Control (QC)
Inspectors and Assistant Quality Control Inspectors to be used;

4. Anorganizationa chart showing all QC personnel and their assigned QC responsibilities;

5. Themethods and frequencies for performing all required quality control procedures, including QC inspection formsto
be used, as required by the specifications including:

(a) al visual inspections;

(b) al NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports; and

(c) calibration procedures and calibration frequency for all NDT equipment;

6. A system for the identification and tracking of all welds, NDT and any required repairs, and a procedure for the
reinspection of any repaired welds. The system shall have provisions for 1) permanently identifying each weld
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and the person who performed the weld and 2) placing all identification and tracking information on each radiograph;

7. Standard procedures for performing noncritical repair welds. Noncritical repair welds are defined as welds to deposit
additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that were
performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these excavations
shall not exceed 65 percent of the specified weld size;

8. The welding procedure specification (WPS), including documentation of all supporting Procedure Qualification
Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the
acceptability of the WPS. The submitted WPS shall be within the allowable period of effectiveness;

9. Documentation of al certifications for welders for each weld process and position that will be used. Certifications shall
list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority. All
certifications shall be within the allowable period of effectiveness; and

10. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. These
codes and the FCP shall become the permanent property of the Department.

The Engineer shall have 10 working days to review the QCP submittal after a complete plan has been received. No welding
shall be performed until the QCP is approved in writing by the Engineer. Should the Engineer fall to complete the review within
this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of the delay in reviewing the QCP, the delay will be considered aright of way delay as specified in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications.

An amended QCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed revisions
to the approved QCP. An amended QCP or addendum will be required for any revisions to the QCP, including but not limited to
arevised WPS, additional welders; changesin NDT firms or procedures, QC or NDT personnel, or updated systems for tracking
and identifying welds. The Engineer shall have 3 working days to complete the review of the amended QCP or addendum. Work
that is affected by any of the proposed revisions shall not be performed until the amended QCP or addendum has been approved.
Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's
controlling operation is delayed or interfered with by reason of the delay in reviewing the amended QCP or addendum, the delay
will be considered aright of way delay as specified in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the QCP, amended QCP or addendum, the Contractor shall submit to the Engineer 7 copies each of
these approved documents.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall clearly
indicate the locations of all welding, and shall include the welders names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each Quality Control
Inspector shall also beincluded in thelog.

It is expressly understood that the Engineer's approval of the Contractor's QCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans and
specifications. The Engineer's approval shall not constitute awaiver of any of the requirements of the plans and specifications nor
relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be rejected
notwithstanding approval of the QCP.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days following
the performance of any welding:

1. Reportsof al visua weld inspections and NDT;

2. Radiographs and radiographic reports, and other required NDT reports;

3. Documentation that the Contractor has evaluated al radiographs and other nondestructive tests, corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable;
and

4. Daily production log.

All reports regarding NDT, including radiographs, shall be signed by both NDT technician and the person that performed
the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer. Corresponding
names shall be clearly printed or typewritten next to all signatures.

The Engineer shall review the Welding Report to determine if the Contractor is in conformance with the QCP. Except for
steel piling, the Engineer shall be allowed 7 days to review the report and respond in writing after a complete Welding Report has
been received. The review time for steel piling shall be as specified in "Piling" elsewhere in these specia provisions. Prior to
receiving notification from the Engineer of the Contractor's conformance with the QCP, the Contractor may encase in concrete or
cover any welds for which a welding Report has been submitted. However, should the Contractor elect to encase or cover those
welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the
responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications. Any
material not conforming to these requirements will be
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subject to rejection. Should the Contractor elect to wait to encase or cover any welds pending notification by the Engineer, and
should the Engineer fail to complete the review and provide notification within this time allowance, and if, in the opinion of the
Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in notification, the delay will
be considered aright of way delay as specified in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Sections 6.1.1 through 6.1.3 .3 of AWSD 1.1, Sections 7.1.1 and 7 .1.2 of AWSD 1.4, and Sections 6 .1.1.1 through 6.1.3.3
of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding and after welding as specified in this section and additionaly as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The Quality Control (QC) Inspector shall be the duly designated person who performs inspection, testing, and quality
matters for all welding. .

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts
for and on behalf of the Engineer.

All QC Inspectors shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as AWS Certified Welding Inspectors (CWI) in accordance with the provisions of AWS QC |,
"Standard and Guide for Qualification of Welding Inspectors.”

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in accordance with the provisions of AWS QC 1, "Standard and
Guide for Qudlification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.7, "Personnel Qualification,” of AWS D 1.1, Section 7.7.6, "Personnel Quadlification," of AWS D 1.4 and
Section 6.1.3.4, "Personnel Qualification,” of AWS D 1.5 are amended to read:

Personnel performing NDT shall be quaified in accordance with the current edition of the American Society for
Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of the NDT firm. Only
individuals who are 1) qualified for NDT Level 11, or 2) Level 111 technicians who have been directly certified by the ASNT
and are authorized to perform the work of Level 1l technicians, shall perform NDT, review the results, and prepare the
written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are amended to read:

The QC Inspector shal inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met.

Section 6.5.4 of AWS D 1.5 isamended to read:

The QC Inspector shal inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are. met. The QC Inspector shall examine the work to make certain that it meets the requirements of
section 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, Quality Control Inspector,
or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on all shifts when
any welding is being performed, or (2) having a QC Inspector within such close proximity of al welding operations that
inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30 minutes.

Inspection and approva of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.
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Except for noncritical weld repairs, base metal repairs, or any other type of repairs not submitted in the QCP, the Engineer
shall be notified immediately in writing when any welding problems or deficiencies are discovered and also of the proposed
repair procedures to correct them. The Engineer shall have 5 working days to review these procedures. No remedia work shall
begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to complete the review within
this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of the delay in reviewing the proposed repair procedures, the delay will be considered a right of way delay as specified in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, all welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanicaly or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be acceptable for
the entire period of the contract, as long as the welder's work remains satisfactory.

All qualification tests for welders, welding operators, and WPSs used in welding operations will be witnessed by the
Engineer or an independent third party acceptable to the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4 and
Section 6.6.5 of AWSD 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or NDT
specified in the AWS welding codes, in the Standard Specifications or in these special provisions. Additional NDT required by
the Engineer, will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra work,
and shall be at the Contractor's expense.

All required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or by
additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these
repairs, shall be at the Contractor's expense.

At the completion of all welding, the QCM shall sign and furnish to the Engineer, a certificate of compliance in accordance
with Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that al of the materials and workmanship incorporated in the work, and all required tests
and inspections of this work, have been performed in accordance with the details shown on the plans and the provisions of the
Standard Specifications and these special provisions.

Full compensation for conforming to all of the requirements of this section, Welding Quality Control, shall be considered as
included in the contract prices paid for the various contract items of work involved and no additional compensation will be
allowed therefor.

SECTION 9. (BLANK).
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL
10-1.01 ORDER OF WORK
Order of work shall conform to the provisionsin Section 5-1.05, "Order of Work," of the Standard Specifications.
10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the requirements in Section 7-1.01 G, "Water Pollution," of the Standard
Specifications, and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and Specifications of
the Cdltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and including the date of
advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento,
California 95815, Telephone: (916) 445-3520.

The Contractor shall become fully informed of, and comply with the applicable provisions of the Handbook and Federal,
State and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project ' 'ts are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility to the Contractor or property owner whatsoever
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.
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The Contractor shall be responsible for the costs and for any liability imposed by law as aresult of the Contractor's failure to
comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance with
the applicable provisions of the Handbook and Federal, State and local regulations. For the purposes of this paragraph, costs and
liabilities include but are not limited to fines, penalties and damages whether assessed against the State or the Contractor,
including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to any remedy authorized by law, so much of the money due the Contractor under the contract that shall be
considered necessary by the Department may be retained by the State of California until disposition has been made of the costs
and liabilities.

The retention of money due the Contractor shall be subject to the following:

1. The Department will give the Contractor 30 days notice of its intention to retain funds from any partial payment
which may become due to the Contractor prior to acceptance of the contract. Retention of funds from any payment
made after acceptance of the contract may be made without prior notice to the Contractor.

2. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

3. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for
interest on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the reguirements of this section "Water Pollution Control," shall not relieve the Contractor from the
Contractor's responsibilities, as provided in Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Responsibility for
Damage," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES.-As part of the
water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is required for this
contract. The WPCP shall conform to the requirements in Section 7-1.016, "Water Pollution," of the Standard Specifications, the
requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP has
been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer. The
Contractor shall allow 7 days for the Engineer to review the WPCP. If revisions are required, as determined by the Engineer, the
Contractor shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments and shall allow 7 days for
the Engineer to review the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating
the required changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and
attached as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally
approve the WPCP while minor revisions or amendments are being compl eted.

The objectives of the WPCP shall be to identify pollution sources that may adversely affect the quality of storm water
discharges associated with the project and to identify, construct, implement and maintain water pollution control measures,
hereafter referred to as control measures, to reduce to the extent feasible pollutants in storm water discharges from the
construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices,

Sediment tracking control practices,

Wind erosion control practices; and

Nonstorm water management and waste management and disposal control practices.

bR

Specific objectives and minimum regquirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the above
categories. When minimum requirements are listed for any category, the Contractor shal incorporate into the WPCP and
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control objectives
for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and shall
incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the WPCP.
The Contractor shall document the selection process in accordance with the procedure specified in the Handbook.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

Contract No. 07-191104 AS-CONSTRUCTED
40




1. Project description and Contractor's certification;

2. Project information;

3. Pollution sources, control measures, and water pollution control drawings; and
4. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipa storm drain systems, or when deemed necessary by the Engineer. The WPCP shall aso be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control measures
or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the project to
control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the Engineer in the
same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the on-site WPCP
document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION, Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of
the project for instaling, constructing, inspecting and maintaining the control measures included in the WPCP and any
amendments thereto and for removing and disposing of temporary control measures. Unless otherwise directed by the Engineer
or specified in these special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any
temporary suspension of work ordered in accordance with Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications. Requirements for installation, construction, inspection, maintenance, remova and disposal of control measures
are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided throughout
the winter season, defined as between November 1 and March 15.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas of the project site shall
be completed, except as provided for below, no later than 20 days prior to the beginning of the winter season 6r upon start of
applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall less than 2 hectares. The Engineer may
approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall demonstrate the ability
and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed areas of the
project site before the onset of precipitation. The Contractor shall maintain a quantity of soil stabilization and sediment control
materials on site equal to 125 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site and shall
maintain a detailed plan for the mobilization of sufficient labor and equipment to fully deploy control measures required to
protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. The Contractor shall include a
current inventory of control measure materials and the detailed mobilization plan as part of the WPCP.

Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas that
will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil stabilization
practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior to the onset of
precipitation, whichever isfirst to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work day.
The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall be used,
or an aternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted prior to the end of the following work day, construction scheduling shall be modified, as required, and the Contractor
shall deploy functioning control measures prior to the onset of the precipitation.

The Contractor shall implement,. year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the requirements of this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE.-To ensure the proper implementation and functioning of control measures, the Contractor shall
regularly inspect and maintain the construction site for the control measures identified in the WPCP. The Contractor shall
identify corrective actions and time frames to address any deficient measures or reinitiate any measures that have been
discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures are
being properly implemented, and to ensure that the control measures are functioning adequately. The Contractor shall submit one
copy of each site inspection record to the Engineer.
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During, the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
mesasures, as follows:

1. Prior to aforecast storm;

2. After all precipitation which causes runoff capable of carrying sediment from the construction site;
3. At 24 hour intervals during extended precipitation events; and

4. Routinely, at aminimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control measure,
the deficiency shall be corrected by the Contractor immediately, or by a later date and time if requested by the Contractor and
approved by the Engineer in writing, but not later than the onset of subsequent precipitation events. The correction of deficiencies
shall be at. no additional cost to the State.

PAYMENT .-Full compensation for conforming to the requirements of this section shall be considered as included in the
prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures which are shown on the project plans and for which there is a contract item of work will be
measured and paid for as that item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the requirements of this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the requirements of this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the requirements of
this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP has
been implemented and maintained, and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 PRESERVATION OF PROPERTY

Attention is directed to the provisions in Section 7-1.11, "Preservation of Property,” of the Standard Specifications and these
specia provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified elsewhere in these
specia provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree replacement shall be No. 15 container. Replacement ground cover plants shall be from flats and shall be
planted 300 mm on center. Replacement of Carpobrotus ground cover plants shall be from cuttings and shall be planted 300 mm
on center. Replacement planting shall conform to the requirements in Section 20-4.07, "Replacement,”, of the Standard
Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in accordance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the Engineer.

Replacement planting of injured or teed trees, shrubs and other plants shall be completed not less than 20 working days

prior to acceptance of the contract. Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.04 CONSTRUCTION AREA SIGNS
Construction area signs shall be furnished, installed, maintained, and removed when no longer required in accordance with

the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.
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The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
working days, but not more than 14 calendar days, prior to, commencing any excavation for construction area sign posts. The
regional notification centers include but are not limited to the following:

Notification Center Telephone Number

Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600

Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

All excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed
post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials' elsewhere in these special provisions.

Type IV reflective sheeting for sign panels for portable construction area signs shall conform to the requirements specified
under "Prequalified and Tested Signing and Delineation Materials' elsewhere in these specia provisions.

10-1.05 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience,” 7-1.09, "Public Safety,” and 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and to the Sections entitled "Portable Changeable Message Signs' and "Public
Safety" elsewhere in these specia provisions, and these special provisions. Nothing in these specia provisions shall be construed
as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in the section of these special provisions entitled "Traffic Control System for
Lane Closure."

In addition to the provisions set forth in "Public Safety”, elsewhere in these specia provisions, whenever work to be
performed on the freeway traveled way (except the work of installing, maintaining, and removing traffic control devices) is
within 1.8 m of the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the freeway right of way.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make all arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of atraffic lane, the shoulder area shall be closed
as shown on the plans.

Except as otherwise provided in these specia provisions, freeway lanes shall be closed only during the hours shown on the
Lane Closure Charts No. 1 and 2 included in this section "Maintaining Traffic." Except work required under Sections 7-1.08 and
7-1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

Freeway to freeway connectors may be closed to public traffic in accordance with the hours shown on Table A, except as
otherwise provided in these special provisions.

The Contractor shall provide the following minimum advance notification in writing before the actua closure to the
Engineer for any closure:

LOCATION MEVIMUM ADVANCE
NOTIFICATION

Freeway Lane 3 days

Complete Connector Closure 7 days

Closures will not be allowed if the Contractor fails to provide the minimum advance notification to the Engineer as stated
above. All closures shall conform to the requirements set forth elsewhere in these special provisions.

Specia advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a
minimum of 7 days prior to the actual connector closure.

Furnishing, erecting, maintaining, and removing special portable freeway detour signs (sign SP-2) along the detour routes as
directed by the Engineer shall be paid for as extrawork as provided in Section 4-1.03D of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing specia signs for exit ramp closures and special
advance notice publicity signs shall be considered as included in the contract lump sum price paid for traffic control system and
no additional payment will be made therefor.

All aforementioned specia signs shall become the property of the Contractor at the conclusion of this project and shall be
removed from the worksite.
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Designated legal holidays are: January 1 st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 1 Ith, Thanksgiving Day, and December 25th. When a designated legal holiday fals, on &
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be adesignated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost
of the work may be permitted upon the written request of the Contractor if in the opinion of the Engineer, public traffic will be
better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has approved
them in writing. All other modifications will be made by contract change order.

LANE CLOSURE CHART NO. 1

DIRECTION: South

LOCATION: Route 5 Freeway at Route 605 Freeway

NO. OF LANES: 3

LANE REQUIREMENTS AND HOURS OF WORK

I AM | PM |
FROMHOURTOHOUR 121 ‘2 34 5 678 910111212 34 35 6 78 9101112
Mondays through Thursdays ::’; f;:f_’% H
Fridays gf%
Saturdays ff ,&ﬁ
Sundays j:',é% iL
3 i b
Wik befove: Designated Leggal Hiliday —'/ﬁﬁfﬁ 4 :
Designated Legal Holidays i ¥ ¥

Legend:
Provide at least one freeway lane open in direction of travel.

Provide at least two adjacent lanes open in direction of travel.
No freeway lane closure permitted; work permitied anywhere that does not reguire freeway lane closure.
No freeway lane closure permitted; no work permitted on south roadway.

[OER

LANE CLOSURE CHART NO. 2

DIRECTION: South LOCATION: Route 605 Freeway at Route 91 Freeway
NO. OF LANES: 4 LANE REQUIREMENTS AND HOURS OF WORK
I AM I PM I
FROMHOURTOHOUR 121 2 34 5 678 01011 1212 34 5 6 78 910 1112
Mondays through Thursdavs
Frdays
Suturdays S
] R o)
Sundays %%
Woskdizy beliore Dsigrused Legral Folidy
Designated Lepgal Holidays ] T
Legend:

Provide at least two adjacent lanes open in direction of travel.
iy Provide at least three adjacent lanes open in direction of travel.
No freeway lane closure permitted; work perminted anywhere that does net require freeway lane closure,

No freeway lane closure permitted; no work permitted on south roadway,

N0EE
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TABLEA

PERMISSIBLE HOURS OF CONNECTOR CLOSURES, CLOSURE REQUIREMENTS
AND DETOUR ROUTES

Freeway to
Freeway Connector

Weekdays

Friday Nights
Through
Saturdays

Saturday Nights
Through
Sundays

SB 5 to Rte 605

11:00 pm - 5:00 am

*Midnight -10:00 am

10:00 pm -10:00 am

Detour traffic to exit at the Pioneer Blvd. off ramp; south to Imperial Hwy.; west to the on-ramps to Rte. 605 fwy.

Place a PCM S on the right shoulder of SB 5 upstream of the Lakewood Blvd. exit with the message: "RTE 605 |
EXITS| CLOSED - DETOUR | USE | PIONEER"

WB 91 to SB 605 9:00 pm - 5:00 am 9:00 pm - 9:00 am 8:00pm -11:00 am

Detour traffic to exit at the Studebaker Road off ramp; south to South Street; east to the on-ramp to SB 605 fwy.

Place a PCM S on the right shoulder of WB 91 upstream of the Pioneer Blvd. exit with the message: "S605 | EXIT |
CLOSED - DETOUR | USE | STUDEBAKER"

PCMS = Portable Changeable Message Sign * - Saturday only

10-1.06 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in accordance with the details shown on the plans,
the provisions of Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs' elsewhere in these special provisions and these special provisions.

The provisionsin this section will not relieve the Contractor from the responsibility to provide additional devices or take the
measures as may be necessary to comply with the provisionsin Section 7-1.09, "Public Safety," of the Standard Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type |1 flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining,
or removing the components. Vehicles equipped with Type Il flashing arrow sign not involved in placing, maintaining, or
removing the components when operated within a stationary type lane closure shall only display the caution display mode. The
sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign shown on the
plans shall not be used on the vehicles which are doing the placing, maintaining, and removing, of components of atraffic control
system, and shall be in place before alane closure requiring its use is completed.

If any component in the traffic control system is displaced, or ceases to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the component to its original condition or replace the
component and shall restore the component to its original location.

When lane and ramp closures are made for work periods only, at the end of each work period, al components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, approved by the Engineer, within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,

materials (including signs), tools, equipment and incidentals, and for doing al the work involved in placing, removing, storing,

maintaining, moving to new locations, replacing and disposing of the components of the traffic control system as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of traffic
control system. Adjustments in compensation for traffic control system will be made only for increased or decreased traffic
control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or
decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03, "Force
Account Payment,” of the Standard Specifications for increased work, and estimated on the same basis in the case of decreased
work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extrawork.

10-1.07 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at locations provided for in these
special provisions and shall conform to the provisions of Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these specia provisions.

Attention is directed to Table A in "Maintaining Traffic" of these special provisions concerning the use and locations of the
portable changeable message signs.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved
in furnishing, placing, operating, maintaining, repairing, replacing, transporting from location to location, and removing the
portable changeable message signs as specified in these specia provisions shall be considered as included in the contract lump
sum price paid for traffic control system and no additional payment will be made therefor.

10-1.08 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing and maintaining sand filled temporary crash cushion modules in groupings
or arrays at each location shown on the plans, specified in the specia provisions or directed by the Engineer. The grouping or
array of sand filled modules shall form a complete sand filled temporary crash cushion in accordance with the details shown on
the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

GENERAL, Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work provided
that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to
protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer required, as
determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIAL S.-At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either
Energite Inertial Modules, Fitch Inertial Modules or equal:

Energite Inertial Modules manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL
60601-2076, Telephone (312) 467-6750.

Distributor(Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734

Distributor(Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

Fitch Inertial Modules, national distributor; Roadway Safety Service, Inc., 700-3 Union Parkway, Ronkonkoma,
NY 11779.

Distributor: Singletree Sales Company, 1533 Berger Drive, San Jose, CA 95112, Telephone 1-800-822-7735.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color as furnished by the vendor, with black lids. The modules shall exhibit good workmanship free
from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified above may be utilized. If used Fitch modules requiring a seal are furnished,
the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.
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Modules shall be filled with sand in accordance with the manufacturer's directions, and to the sand capacity in kilograms for
each module as shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercia quality. At
the time of placing in the modules, the sand shall contain not more than 7 percent water, as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed
and replaced by the Contractor at the Contractor's expense.

INSTALLATION.-Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the
dimensions shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point
of crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly fastened to the crash
cushion with commercia quality hardware or by other methods approved by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall
become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion modules shall
not beinstalled in permanent work.

MEASUREMENT AND PAYMENT.-Temporary crash cushion modules placed in accordance with the provisions in
"Public Safety" elsewhere in these special provisions will not be measured nor paid for.

10-1.09 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

10-1.09A REMOVE DRAINAGE FACILITIES

Existing drainage culverts where shown on the plans to be removed, shall be completely removed and disposed
of.

Full compensation for removing drainage culverts shall be considered as included in the contract price paid for
drainage inlets and no separate payment shall be made therefor.

10-1.10 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard

Specifications and these special provisions.
Attention is directed to "aerially deposited lead" elsewhere in these specifications.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines. The Contractor shall make
areasonable effort to separate soil from vegetation, and the soils will remain on the site.

Existing vegetation outside the areas to be cleared and grubbed, shall be protected from injury or damage resulting from the
Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for fina cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.11 EARTHWORK

Earthwork shall conform to the provisionsin Section 19, "Earthwork," of the Standard Specifications and these
specia provisions.

10-1.11A EARTHWORK-MATERIAL WITH AERIALLY DEPOSITED LEAD, EXCAVATION

Attention isdirected to "Aerially Deposited Lead General" elsewhere in these special provisions.

All materials excavated from areas within the project limits are designated as containing aerially deposited |lead.

Excavation, transportation, placement and handling of soils containing aerially deposited lead shall result in no visible
dust. The Contractor shall have a water truck available at al times while performing earthwork, excavation or grubbing
activitiesin work areas containing aerially deposited lead at hazardous levels.

The Contractor shall monitor the air quality during excavation operations in accordance with their Health and
Safety Plan. Results of air quality tests shall be made available to the Engineer upon request.

SURPLUS MATERIALS: Excavated surplus materials with less than 1000 mg/kg and less than 5 mgll soluble lead
using citrate buffer, and which cannot be used in accordance with Section 19-2.06, "Surplus Material," of the Standard
Specifications, shall become the property of the Contractor and shall be disposed of in accordance
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with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. The written
authorization from the property owner shal include acknowledgment that the material contains lead and shall state the
levels of lead reported from testing.

Surplus materials whose lead content is not known shall be analyzed for lead prior to hauling of these materials off site.
The Contractor shall submit to the Engineer, a sampling and analysis procedure and name of analytical laboratory 15 days
prior to beginning any sampling or analysis. The Contractor shall use a laboratory certified by the California Department of
Health Services. Sampling shall be at a minimum rate of one sample per 153 cubic meters and tested for lead using EPA
Method 6010 or 7000 series.

All sampling, analyses and reporting of results for surplus materials containing lead at less than hazardous levels will
be paid for as extrawork as provided in Section 4-1.03D of the Standard Specifications.

Surplus hazardous material shall remain the property of the State and shall be disposed of at the direction of the
Engineer. Disposal and transportation of hazardous levels of lead contaminated materials shall be performed in accordance
with all applicable Federal, State and Local hazardous waste laws and regulations. Laws and regulations which govern this
work include, but are not limited to:

1. Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act).

2. Title 22, California Code of Regulations, Chapter 30 (Minimum Standard for Management of Hazardous
and Extremely Hazardous Materials).

3. Title 8, Cdlifornia Code of Regulations.

The Engineer will obtain the USEPA Generator Identification Number and Board of Equalization Identification
Number for hazardous material disposal. The Engineer or hisher designated State employee will sign al hazardous waste
manifest, as the State is the generator.

Full compensation for conforming to the requirements of this section involving materials containing lead, except as
otherwise specifically provided in these specifications shall be considered as included in the contract price paid per cubic
meter for roadway excavation and no additional compensation will be allowed therefor.

10-1.12 EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisionsin Section 20-3, "Erosion Control," of the Standard Specifications
and these special provisions.

Erosion control (Type D) work shall consist of applying erosion control materials to embankment and excavation slopes 1:4
(vertical:horizontal) or steeper disturbed or created by extended detention basin construction, any other areas disturbed by the
Contractor's operations, and other areas designated by the Engineer. Erosion control (Type D) shall be applied during the period
starting October 1 and ending April |; or, if the slope on which the erosion contral is to be placed is finished during the winter
season as specified in "Water Pollution Control" elsewhere in these special provisions the erosion control shall be applied
immediately; or, if the slope on which the erosion control is to be placed is finished outside both specified periods and the
contract work will be completed before October 1, the erosion control shall be applied as alast item of work.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm ~ in depth or width shall be leveled.
V egetative growth, temporary erosion control materials and other debris shall be removed from areas to receive erosion control.

MATERIALS.-Materials shall conform to Section 20-2, "Materials," of the Standard Specifications and the following:

SEED.-Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed
species shall be measured and mixed in the presence of the Engineer.

Seed not required to be labeled under the California Food and Agricultural Code shall be tested for purity and
germination by a seed laboratory certified by the Association of Officia Seed Analysts, or a seed technologist certified by
the Society of Commercial Seed Technologists.

Seed shall have been tested for purity and germination not more than one year prior to application of seed.
Results from testing seed for purity and germination shall be furnished to the Engineer prior to applying seed.

LEGUME SEED.-L egume seed shall be pellet-inoculated or industrial-inocul ated.

Pellet-inoculated seed shall be inoculated in accordance with the provisions in Section 20-2.10, "Seed," of
the Standard Specifications.

Inoculated seed shall have a calcium carbonate coating.

Pellet-inoculated seed shall be sown within 90 days after inoculation.

Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal businessis seed coating and seed inoculation.
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Industrial-inoculated seed shall be sown within 180 calendar days after inoculation. Legume seed shall consist of the

following:
LEGUME SEED
Botanical Name Percent Germination Kilograms pure live seed per hectare
Common Name Minimum (Slope measurement
Trifolium hirtum “Hykon' 85 0.8
H kon Rose Clover
L otus scoparius 60 0.2
(Deerweed
L upinus bicolor 80 1.0

NON-LEGUME SEED.-Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name Percent Germination Kilograms pure live seed per hectare
Common Name Minimum (Slope measurement
Bromus carinatus '‘Cucamonga 80 20
California Brome “cucamon a

Eschscholzia californica 75 1.0
California Poppy)

Enceliacalifornica 60 1.0
(Barley)

Melicacalifornica 60 2.0
CdiforniaMelic

Nasella pulchra 60 4.0

(Purple Needle ass

V ulpia micostachys 80 20

Small Fescue

Seed shall be delivered to the job site in unopened separate containers with the seed tag attached. Containers without a seed
tag will not be accepted.
A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

COMMERCIAL FERTILIZER, Commercia fertilizer shall conform to the provisions in Section 20-2.02, "Commercial
Fertilizer," of the Standard Specifications and shall have a guaranteed chemical analysis range of 16-20 percent nitrogen, 7-10
percent phosphoric acid and 5-12 percent water soluble potash.

COMPOST, Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean
processed recycled wood products, or a class A, exceptiona quality biosolids compost, as required by US EPA, 40 CFR, part
503c regulations, or a combination of green material and biosolids compost. The compost shall be pocked or completed to reduce
weed seeds and deleterious material and shall not contain paint, petroleum products, herbicides, fungicides or other chemical
residues that would be harmful to plant or animal life. Other deleterious material such as plastic, glass, metal or rocks shall not
exceed 0.1 percent by weight or volume. A minimum internal temperature of 57° C shall be maintained for at least 15 continuous
days during the composting process. The compost shall be thoroughly turned a minimum of five times during the composting
process, and shall go through a minimum of 90 days curing period after the 15 day thermolitic compost process has been
completed. The compost shall have a minimum maturity level of 7 as measured on a Slovia test kit. Compost shall be screened
through a minimum 6.4 mm screen.

The moisture content of the compost shall not exceed 25%. Compost products with a higher moisture content may be used
provided the weight of the compost isincreased to equal compost with a maximum moisture content of 25%.

Compost shall be prepackaged by the manufacturer and delivered to the project site in unopened bags.

STRAW.-Straw shall be derived from rice.
STABILIZING EMULSION.-Stabilizing emulsion shall conform to the provisions in Section ,20-2'.11, "Stabilizing

Emulsion," of the Standard Specifications and these special provisions.
The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.
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Stabilizing emulsion shall be in adry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil binder.

APPLICATION.-Erosion control materials shall be applied in 3 separate applicationsin the following sequence:

The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms per hectare
(Slope measurement

Fiber 350

Non-Legume Seed 12

Legume Seed 2

Commercial fertilizer 1500

Straw shall be applied at the rate of 3 tonnes per hectare based on slope measurements. Incorporation of straw will not be
required.
The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms per hectare

(Slope measurement
Fiber 350
Commercial fertilizer 100
Stabilizin emulsion solids 450
Compost 1500 J

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
Once straw work is started in an area, the remaining applications shall be completed in that area on the same working day.

MEASUREMENT AND PAYMENT .-The contract price paid per hectare for Erosion Control (Type D) shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in Erosion
Control (Type D), complete in place, including seed, commercial fertilizer, compost, straw and stabilizing emulsion as shown on
the plans, as specified in the Standard Specifications and these specia provisions, and as directed by the Engineer.

10-1.13 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

Thefirst paragraph of Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications is amended by adding the
following sentences:

Aggregate may include or consist of material processed from reclaimed asphalt concrete, portland cement concrete,
lean concrete base, cement treated base, glass or a combination of any of these materials. Aggregate base incorporating
reclaimed glass shall not be placed at |ocations where surfacing will not be placed over the aggregate base.

The fourth paragraph in Section 26-1.02A, is amended by adding the following sentence:

Untreated reclaimed asphalt concrete and portland cement concrete will not be considered to be treated with lime,
cement or other chemical material for purposes of performing the Durability Index test.

10-1.14 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.
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Asphalt concrete shall be produced from commercia quality asphalt and aggregates. The spreading and compacting
requirementsin Sections 39-6.02, "Spreading,” and 39-6.03, "Compacting," of the Standard Specifications will not apply.
The asphalt concrete shall conform to the following requirements:

1. Asphalt concrete shall be produced at a central mixing plant.

2. Aggregate shall conform to the 19 mm, medium grading specified in Section 39-2.02, "Aggregate,” of the
Standard Specifications.

3. The amount of asphalt binder to be mixed with the aggregate shall be between 4 percent and 7 percent by mass of
the dry aggregate as determined by the Engineer. The fifth through eighth paragraphsin Section 39-3.03,
"Proportioning," of the Standard Specifications shall not apply.

Paint binder will not be required.
10-1.15 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

Full compensation for object marker (Type P), including marker panels, shall be considered as included in the contract price
paid per cubic meter for minor concrete (minor structure) and no separate payment will be made therefor.

Full compensation for drilling for dowels and furnishing and applying epoxy shall be considered as included in the contract
price paid per cubic meter for minor concrete (minor structure) and no separate payment will be made therefor.

10-1.16 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
specia provisions.

Attention is directed to "Substitution of Non-Metric Materials and Products’ and "Welding Quality Control" elsewhere in
these special provisions.

Where mandatory bar substitutions are required or where non-metric reinforcement is optionally substituted for metric
reinforcement in accordance with these specifications, the requirements for bending, placing or splicing which are based on the
size of reinforcement shall be based on the nominal size of the actual reinforcement used.

The first and second paragraphs of Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications am amended to
read:

Reinforcing bars shall be low-alloy steel deformed bars conforming to the specifications of ASTM Designation:
A 7061A 706M and the following:

Where reinforcing bars shown on the plans or specified have a metric bar designation number shown in
column "A" of the table below, corresponding bars from column "B" shall be substituted therefore.

A B
METRIC BAR DESIGNATION NUMBER METRIC BAR DESIGNATION NUMBER WHICH SHALL
AS SHOWN ON THE PLANS OR SPECIFIED BE SUBSTITUTED FOR BARSLISTED IN COLUMN "A"
10 13
15 16
20 19
25 25
30 32*
35 36
45 43
55 57

* Spacing of bars may be increased a maximum of 15 percent or the total number of bars may be decreased a
maximum of 15 percent, unless otherwise specified.

Where the spacing of No. 30 barsis shown on the plans, the spacing of substituted No. 32 bars may be
increased from that shown on the plans by a maximum of 15 percent.
Where the total number of No. 30 barsis shown on the plans, the total number of substituted No. 32 bars
may be decreased from that shown on the plans by a maximum of 15 percent. The total number of substituted No. 32 bars
shall be distributed in the same manner as shown on the plans for the No. 30 bars.
Where No. 30 bars are shown on the plans as vertical reinforcement in any columns or piles, the total
number of substituted No. 32 bars shall be decreased from that shown on the plans for the No. 30 bars by the
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minimum number of bars to achieve a 15 percent reduction. The substituted No. 32 bars shall be distributed in
the same manner as shown on the plans for the No. 30 bars.

At the option of the Contractor, non-metric reinforcing bars may be substituted for metric bars as shown in
the table below.

METRIC BAR DESIGNATION NUMBER AS SHOWN ON THE NON-METRIC BAR DESIGNATION
PLANS, SPECIFIED, OR PREVIOUSLY SUBSTITUTED NUMBER WHICH MAY BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

At the option of the Contractor, deformed or plain billet-steel bars conforming to ASTM Designation: A 615/A 615M,
Grade 300 or 420, may be used as reinforcement in the following 5 categories:

1. Slope and channel paving;

2. Minor structures;

3. Sign and signal foundations (pile and spread footing types);

4. Roadside rest facilities, and

5. Concrete barrier Type 50 and Type 60 series and temporary railing.

When reinforcement conforming to ASTM Designation: A 615/A 615M, Grade 300 or 420 is used in the above 5 categories,
al mandatory and optional substitutions, and increases in spacing or decrease in total humber of bars, as specified above for
ASTM Designation: A 706/A 706M reinforcement, shall apply. No other increases in spacing or decreases in the total number of
bars, from that shown on the plans or specified, will be allowed.

Unless otherwise specified, all reinforcing bars shall be placed in accordance with the size and spacing, or size and total
number, as shown on the plans or specified.

Two copies of alist showing any changes in spacing or total number of bars from that shown on the plans or specified, and
showing any non-metric bars that are substituted for metric bars, shall be furnished to the Engineer in accordance with the
provisions of Section 52-1.03, "Steel Lists," of the Standard Specifications.

No adjustment will be required in spacing or total number of bars due to a difference in minimum yield strength between
metric and non-metric bars.

Deformations specified in ASTM Designation: A 706/A 706M will not be required on bars used as spiral or hoop
reinforcement in structures and concrete piles.

The last paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

Whenever a portion of an assemblage of bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the
Contractor shall submit to the Engineer for approval, in accordance with the provisions in Section 5-1.02, "Plans and Working
Drawings," working drawings and design calculations for the temporary support system to be used. The working drawings and
design calculations shall be signed by an engineer who is registered as a Civil Engineer in the State of California. The temporary
support system shall be designed to resist all expected loads and shall be adequate to prevent collapse or overturning of the
assemblage. If the installation of forms or other work requires revisions to or temporary release of any portion of the temporary
support system, the working drawings shall show the support system to be used during each phase of construction. The minimum
horizontal wind load to be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and
forms, shall be not less than 960 Pa on the gross projected area of the assemblage.

Thefirst paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read:

Splicing of reinforcing bars shall be by lapping, butt welding, mechanical butt splicing, or mechanical lap splicing, at the
option of the Contractor. Reinforcing bars Nos. 43 through 57 shall not be spliced by lapping.
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The sixth paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read:

Except when otherwise specified, mechanical lap splicing shall conform to the details shown on the plans, the
requirements for mechanical butt splices as specified in this Section 52-1.08, and Sections 52-1.08C, "Mechanical Butt
Splices," 52-1.08D, "Qualification of Welding and Mechanical Splicing,” and 52-1.08E, "Job Control Tests,” and the
following:

The mechanical lap splice shall be a unit consisting of a sleeve, in which the reinforcing bars are
positioned, and awedge driven through holes in the sleeve and between the reinforcing bars. The mechanical lap
splice shall only be used for splicing non-epoxy-coated deformed reinforcing bars Nos. 13, 16 and 19. One
mechanical lap splice unit per splice shall be used.

The eighth and ninth paragraphs of Section 52-1.08, "Splicing," of the Standard Specifications are amended to read:

Unless otherwise shown on the plans or approved by the Engineer, splices in adjacent reinforcing bars at any particular
section shall be staggered. The minimum distance between staggered lap splices or mechanical lap splices shall be the same
length required for alapped splice in the largest bar. The minimum distance between staggered butt splices shall be 600 mm.
All distances shall be measured between the midpoints of the splices along a line which is centered between the axes of the
adjacent bars.

Completed butt splices shall develop a minimum tensile strength, based on the nomina bar area, of 430 MPa for
ASTM Designation: A 6151A 615M, Grade 300 bars, and 550 MPafor ASTM Designation: A 6151A 615M, Grade 420 and
ASTM Designation: A 7061A 706M bars. If butt splices are made between two bars of dissimilar strengths, the minimum
required tensile strength for the splice shall be that required for the weaker bar.

The second sentence of the eleventh paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to
read:

Job control tests shall be made on sample splices representing each lot of mechanical butt splices as provided in
Section 52-1.08E, "Job Control Tests."

The third and fourth paragraphs of Section 52-1.08A, "Lapped Splices," of the Standard Specifications are amended as
follows:

Where ASTM Designations: A 6151A 615M, Grade 420 or A 7061A 706M reinforcing bars are required, the length of
lapped splices shall be as follows: Reinforcing bars No. 25, or smaller, shall be lapped at least 45 diameters of the smaller
bar joined, and reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 60 diameters of the smaller bar joined, except
when otherwise shown on the plans.

Where ASTM Designation: A 6151A 615M, Grade 300 reinforcing bars are permitted, the length of lapped splices
shall be as follows: Reinforcing bars No. 25, or smaller, shall be |apped at least 30 diameters of the smaller bar joined, and
reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

Section 52-1.08B, "Butt Welded Splices," of the Standard Specificationsis replaced with the following:

52-1.08B Butt Welded Splices.-All butt welded splices in reinforcing bars shall be complete joint penetration butt
welds conforming to the requirementsin AWS D |A, and the requirements of these specifications and the special provisions.
At the option of the Contractor, shop produced resistance butt welds that are produced by a fabricator who is approved by
the Transportation Laboratory may be used.

Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4-92, shall be used for
making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used.

Material used as backing for complete joint penetration butt welds of bar reinforcement shall be aflat plate conforming
to the requirements of ASTM Designation: A 7091A 709M, Grade 36[250]. The flat plate shall be 6 mm thick with awidth,
as measured perpendicular to the axis of the bar, equal to the nominal diameter of the bar, and a length which does not
exceed twice the nominal diameter of the bar. The flat plate backing shall be fitted tightly to the bar with the root of the weld
centered on the plate. Any bar deformation or obstruction preventing a tight fit shall be ground smooth and flush with the
adjacent surface. Tack welds used to fit backing plates shall be within the weld root area so that they are completely
consumed by the finished weld. Backing plates shall not be removed.

Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion. The
maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging ~ shall be performed between
each weld pass. Weld reinforcement shall not exceed 4 mm in convexity.
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Before any electrodes or flux-electrode combinations are used, the Contractor, at the Contractor's expense, shall furnish
certified copies of test reports for all the pertinent tests specified in AWS A5.1, AWS A5.5, AWS A5.18 or , AWS A5.20,
whichever is applicable, made on electrodes or flux-electrode combinations of the same class, brand and nearest specified
size as the electrodes to be used. The tests may have been made for process qualification or quality control, and shall have
been made within one year prior to manufacture of the electrodes and fluxes to be used. The report shall include the
manufacturer's certification that the process and material regquirements were the same for manufacturing the tested
electrodes and the electrodes to be used. The forms and certificates shall be as directed by the Engineer.

Electrodes for manual shielded metal arc welding of ASTM Designation: A 6151A 615M, Grade 420 bars shall
conform to the requirements of AWS A5.5 for E9018-M or E10018-M electrodes.

Electrodes for manual shielded metal arc welding of A 7061A 706M bars shall conform to the requirements of AWS
A5.5 for E8016-C3 or E8018-C3 electrodes.

Solid and composite electrodes for semiautomatic gas metal-arc and flux-cored arc welding of Grade 300 reinforcing
bars shall conform to the requirements of AWS A5.18 for ER70S-2, ER70S-3, ER70S-6 or ER70S-7 electrodes; or AWS
Ab5.20 for E70T-1, E70T-5, E70T-6 or E70T-8 electrodes.

Electrodes for semiautomatic welding of ASTM Designation: A 6151A 615M, Grade 420 and ASTM Designation: A
7061A 706M bars shall produce a weld metal deposit with properties conforming to the requirements of Section 5.3.4 of
AWS D1.1-96 for ER80S-Nil, ER80S-Nit, ER80S-Ni3, ER80S-D2, E90T1-K2 and E91 T 1-K2 electrodes.

Reinforcing bars shall be preheated for a distance of not less than 150 mm on each side of the joint prior to welding.

For al welding of ASTM Designation: A 615/A 615M, Grade 300 or Grade 420 bars, the requirements of Table 5.2,
"Minimum Preheat and Interpass Temperatures,” of AWS D1.4-92 are superseded by the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 300 bars and 300°C for Grade 420
bars. Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall
be covered by an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place
until the bar has cooled below 90°C.

When welding different grades of reinforcing bars, the electrode shall conform to Grade 300 bar requirements and the
preheat shall conform to the Grade 420 bar requirements.

In the event that any of the specified preheat, interpass and post weld cooling temperatures are not met, al weld and
heat affected zone metal shall be removed and the splice rewelded.

All welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.

Reinforcing bars shall not be direct butt spliced by thermite welding.

Thefirst paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
Mechanical butt splices shall be the sleeve-filler metal type, the sleeve-threaded type, the sleeve-swaged type, the
deeve-filler grout type, the sleeve-lockshear bolt type, the two-part sleeve-forged bar type, or the two-part sleevefriction bar
type, at the option of the Contractor.
The third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
The total dip of the reinforcing bars within the splice eeve after loading in tension to 200 MPa and relaxing to 20
MPa shall not exceed the following, measured between gage points clear of the splice deeve: 250 gm for reinforcing bars

No. 43, or smaller, or 750 [um for reinforcing bars No. 57.

The following is added after the third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard
Specifications:

Slip requirements shall not apply to mechanical lap splices..
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The fourth subparagraph of the last paragraph of Section 52-1.08C, "Mechanica Butt Splices," of the Standard
Specifications is amended to read:

A statement that the splicing systems and materials used in accordance with the manufacturer's procedures will develop
not less than the minimum tensile strengths, based on the nominal bar area, of 430 MPafor ASTM Designation: A 6151A
615M, Grade 300 bars and 550 MPa for ASTM Designations: A 615/A 615M, Grade 420 and A 706/A 706M bars, and will
comply with the total slip requirements and the other requirements in these specifications.

Section 52-1.08C(5), "Sleeve-Extruded Mechanical Butt Splices,” of the Standard Specifications is replaced with the
following:

52-1.08C(5) Sleeve-Lockshear Bolt Mechanical Butt Splices.-The sleeve-lockshear bolt type of mechanica butt
splices shall consist of a seamless steel sleeve, 2 serrated steel strips welded to the inside of the sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off and the bolt ends are embedded in the reinforcing
bars.

52-1.08C(6) Two-Part Sleeve-Forged Bar Mechanical Butt Splices-The two-part sleeveforged bar type of
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve that interlocks two hot-forged
reinforcing bars ends. The forged bar ends may be either shop produced or field produced.

52-1.08C(7) Two-Part Sleeve=Friction Bar Mechanical Butt Splices.-The two-part deevefriction bar type of
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve whose ends are friction welded, in
the shop, to the reinforcing bars ends.

The fourth paragraph of Section 52-1.08D, "Qualification of Welding and Mechanical Splicing,” of the Standard
Specificationsis replaced with the following:

Each operator qualification test for mechanical splices shall consist of 2 sample splices. Each mechanica splice
procedure test shall consist of 2 sample splices.

For deeve-filler, sleeve-threaded, sleeve-lockshear bolt and two-part sleeve friction bar mechanical butt splices, all
sample splices shall be made on the largest reinforcing bar size to be -spliced by the procedure or operator being tested
except that No. 43 bars may be substituted for No. 57 bars.

For deeve-swaged and two-part sleeve-forged mechanical butt splices, and mechanical lap splices, all sample splices
shall be made on the largest reinforcing bar size of each deformation pattern to be spliced by the procedure or operator being
tested. When joining new reinforcing bars to existing reinforcement, the qualification test sample bars shall be made with the
deformation pattern of the new reinforcement to be joined.

Section 52-1.08E, "Job Control Tests," of the Standard Specifications is replaced with the following:

52-1.08E Job Control Tests.- When mechanical butt splices, shop produced complete joint penetration butt welded
splices, or shop produced resistance butt welded splices are used, the Contractor shall furnish job control tests from alocal
qualified lab. A job control test shall consist of the fabrication, under conditions used to produce the splice, and the physical
testing of 3 sample splices for each lot of 150 splices.

A lot of mechanical butt splices is defined as 150, or fraction thereof, of the same type of mechanical butt splices used
for each combination of bar size and bar deformation pattern that is used in the work.

A lot of shop produced complete joint penetration butt welded splices, or shop produced resistance butt welded splices,
is defined as 150, or fraction thereof, of the same type of welds used for each combination of bar size and bar deformation
pattern that is used in the work.

When joining new reinforcing bars to existing reinforcement, the job control test shall be made with the deformation
pattern of the new reinforcement to be joined.

A sample splice shall consist of a splice made at the job site to connect two 760 mm, or longer, bars using the same
splice materias, position, location, and equipment, and following the same procedures as are being used to make splices in
the work. Shorter sample splice bars may be used if approved by the Engineer.

Sample splices shall be made and tested in the presence of the Engineer or the Engineer's authorized representative.

Sample splices shall be suitably identified with weatherproof markings prior to shipment to the testing laboratory.

For sleeve-threaded mechanical butt splices, the reinforcing bars to be used for job control tests shall be fabricated on a
random basis during the cutting of threads on the reinforcing bars of each lot and shipped to the job site with the material
they represent.
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For shop produced complete joint penetration butt welds, shop produced resistance butt welded splices and all types of
mechanical butt splices, except the sleeve-threaded type, the Engineer will designate when samples for job control tests are to be
fabricated, and will determine the limits of the lot represented by each job control test.

Should the average of the results of tests made on the 3 sample splices or should more than one sample splice in any job
control test fail to meet the requirements for splices, all splices represented by that test will be rejected in accordance with the
provisions in Section 6-1.04, "Defective Materials," of the Standard Specifications. This regjection shall prevail unless the
Contractor, at the Contractor's expense, obtains and submits evidence, of a type acceptable to the Engineer, that the strength and
quality of the splicesin the work are acceptable.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is replaced with the following:

52-1.08F Nondestructive Splice Tests.-All required radiographic examinations of complete joint penetration butt welded
splices shall be performed by the Contractor in accordance with the requirements of AWS D 1.4 and these specifications.

Prior to radiographic examination, welds shall meet the requirements of Section 4.4, "Quality of Welds," of AWS D 1.4-92.

Radiographic examinations shall be performed on 25 percent of all complete joint penetration butt welded splices from a
production lot. The size of a production lot will be a maximum of 100 splices. The Engineer will select the splices which will
compose the production lot and also the splices within each production lot to be radiographically examined.

Should more than 12 percent of the splices which have been radiographically examined in any production lot be defective,
an additional 25 percent of the splices, selected, by the Engineer from the same production lot, shall be radiographically
examined. Should more than 12 percent of the cumulative total of splices tested from the same production lot be defective, al
remaining splicesin the lot shall be radiographically examined.

Additional radiographic examinations performed due to the identification of defective splices shall be at the Contractor's
expense.

All defects shall be repaired in accordance with the requirements of AWSD 1.4.

Radiographic examinations will not be required for either shop produced complete joint penetration butt welds or shop
produced resistance butt welded splices of No. 25 or smaller bars used as spiral or hoop reinforcement.

In addition to radiographic examinations performed by the Contractor, any mechanical or welded splice may be subject to
inspection or nondestructive testing by the Engineer. The Contractor shall provide sufficient access facilities in the shop and at
the jobsite to permit the Engineer or his agent to perform the inspection or testing.

The Contractor shall notify the Engineer in writing 48 hours prior to performing any radiographic examinations.

The radiographic procedure used shall conform to the requirements of ASME Boiler and Pressure Vessels Code, Section V,
Article 2 and the following:

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the two exposures, the
radiation source shall be centered on each bar to be radiographed. The first exposure shall be made with the radiation source
placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station mark of "0."
When obstructions prevent a zero degree placement of the radiation source for the first exposure, and when approved in
writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a maximum of 25 degrees.
The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station mark of “90."

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during one
exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than 65
degrees.

Radiographs shall be made by either X-ray or gamma ray. Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is alowed for
densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed 4.45
mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to insure that al radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

All penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and adjacent to
the weld. Penetrameter images shall not appear in the weld area.
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When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum
of one penetrameter per bar, or three penetrameters per exposure. When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identica material. Penetrameter image
densities shall be aminimum of 2.0 and a maximum of 3.6.

All radiographic film shall be Class 1, regardless of the size of reinforcing bars.

Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,
pressure marks, or marks made for the purpose of identifying film or welding indications.

Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system
shall be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be
identified by lead numbers only; etching, flashing, or writing in identifications of any type will not be permitted. Each
piece of film identification information shall be legible and shall include, as a minimum, the following information:
Contractor's name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number,
and weld number. The letter "R" and repair number shall be placed directly after the weld number to designate a
radiograph of arepaired weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time. Development on the jobsite . will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results. Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

All radiographs shall be interpreted and graded by aLevel 11 or Level 111 technician who is qualified in accordance
with the American Society for Nondestructive Testing's Recommended Practice No. SNT-TC-1A. The results of these
interpretations shall be recorded on a signed certification and a copy kept with the film packet.

Technique sheets prepared in accordance with ASME Boiler and Pressure Vessels Code, Section V, Article 2
Section T-291 shall also contain the devel oper temperature, developing time, fixing duration and all rinse times.

All radiographic envelopes shall have clearly written on the outside of the envelope the following information:
name of the Contractor's Quality Control Manager (QCM), name of the nondestructive testing firm, name of the
radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as
detailed in the Contractor's Quality Control Plan (QCP). In addition, all innerleaves shall have clearly written on them
the part description and all included weld numbers, as detailed in the Contractor's QCP.

10-1.17 PLASTIC PIPE

Plastic pipe shall conform to the provisions in Section 64, "Plastic Pipe," of the Standard Specifications and these specia
provisions.

Plastic pipe shall have smooth interior walls.

Plastic pipe for water quality inlets at outlet structures shall be Type PSM Polyvinyl Chloride (PVC) sewer pipe per ASTM
D3034-97 with flanged, solvent weld, or gasketed joints. Orifices as shown on the plans shall be circular with beveled edges
inside and out.

Full compensation for orifices and beveling orifice edges shall be considered as included in the contract price paid per meter
for plastic pipe (special) and no additional compensation will be allowed therefor.

10-1.18 REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe" of the Standard
Specifications and these special provisions.

The relative compaction required below the pipe spring line for pipe in Method 1 backfill in trench, where the pipe is not
within the traveled way or under embankment, shall be 85 percent, minimum.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage pipes
shall conform to the plans or specifications for standard joints.

Reinforced concrete pipe that is to be hydrostatically tested shall be strength tested by the 3-edge bearing method to a
maximum D-load of 40 percent greater than the 0.3-mm cracking D-load specified in AASHTO Designation: M 170M or to the
actual D-load required to produce a 0.3-mm crack, whichever is the lesser.
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10-1.19 CORRUGATED STEEL PIPE

Corrugated steel pipes shall conform to the provisionsin Section 66, "Corrugated Metal Pipe," of the Standard i
Specifications and these special provisions.

Corrugated steel pipe shall be fabricated from aluminum-coated steel sheet.

Section 66-3.06, "Damaged Aluminum Coatings,” of the Standard Specifications is amended to read:

66-3.06 Damaged Aluminum Coatings.-In lieu of the requirementsin AASHTO Designation: M 361M 36M, damaged
aluminum coatings shall be repaired as provided for damaged galvanizing in Section
75-1.05, "Galvanizing," or Section 66-3.05, "Damaged Galvanizing."
10-1.20 MISCELLANEOUSFACILITIES

Drainage inlets (Type GMP) shal conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications.

10-1.22 SLOPE PROTECTION

Slope protection shall conform to the provisionsin Section 72, "Slope Protection,” of the Standard Specifications.
10-1.23 MISCELLANEOUS CONCRETE CONSTRUCTION

Concrete (Basin Lining) shall conform to the provisions for driveways in Section 73, "Concrete Curbs and Sidewalks," of
the Standard Specifications and these special provisions.

Full compensation for welded wire fabric reinforcement shall be considered as included in the contract price paid per cubic
meter for concrete (Basin Lining) and no additional compensation will be allowed therefor.

10-1.24 MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Meta," of the Standard
Specifications and these special provisions.
Material for pipe supports, bolts, nuts, plates, bars, and anchor bolts shall be Type 316 stainless stedl.

10-1.25 CONCRETE BARRIER (TYPE K)

Concrete barrier (Type K) shall conform to the provisions in Section 83-2, "Barriers,” of the Standard Specifications and
these special provisions.

Concrete barrier (Type K) shall consist of precast units conforming to the requirements for temporary railing (Type K) in
Section 12-3.08, "Temporary Railing (Type K)," of the Standard Specifications, except that removable panels shall not be used
and the concrete barrier (Type K) shall remain in place at completion of the contract.

Temporary railing (Type K) reflectors on concrete barrier (Type K) shall conform to the provisions in "Prequalifned and
Tested Signing and Delineation Materials," of these special provisions.
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Full compensation for furnishing and installing temporary railing (Type K) reflectors on concrete barrier (Type K) shall be
considered as included in the contract price paid per meter for concrete barrier (Type K) and no additional compensation will be
allowed therefor.

SECTION 10-2. HIGHWAY PLANTING AND IRRIGATION SYSTEMS
10-2.01 GENERAL

The' work performed in connection with highway planting and irrigation systems shall conform to the provisionsin Section
20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation
controllers. When the Engineer determines that access to the controllers is required at other times, arrangements will be made to
provide this access.

10-2.02 EXISTING HIGHWAY PLANTING AND IRRIGATION SYSTEMS

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting and irrigation systems shall be in accordance with the provisions in Section 15, "Existing Highway Facilities,"
of the Standard Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property” elsewhere in these
specia provisions.

10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES

In addition to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications, the
work performed in connection with the various existing highway irrigation system facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these specia provisions.

Existing irrigation facilities shown on the plans or specified in these specia provisions to be removed, shall remain in place
until their use, as determined by the Engineer, is no longer required.

Existing irrigation facilities that are to remain as part of this contract, shall be protected from damage. If the Contractor's
operations damage the existing irrigation facilities, the Contractor shall, at the Contractor's expense, repair or replace the
damaged facilities as follows:

Repair or replacement of damaged facilities shall be completed within 10 working days of the damage.

Replaced irrigation facilities shall be new, and of equa or better quality than the damaged facility. Replacement
irrigation facilities shall be compatible with the irrigation systems to remain.

After repair or replacement of the facilities is complete, the Contractor shall demonstrate to the Engineer that the
repaired or replaced facilities operate properly. When remote control valves are repaired or replaced, the valves shall be
tested with the irrigation controller in the automatic mode.

10-2.03A REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities to be removed, shall be removed and disposed of, except for facilities that are more than
150 mm below finished grade may be abandoned in place. Removed facilities shall be disposed of outside the highway right
of way in accordance with the provisionsin Section 7-1.13 of the Standard Specifications.

Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility to
remain, the remaining facility shall be capped or plugged, or shall be connected to existing irrigation facility.

Full compensation for removing and disposing of existing irrigation facilities, and abandoning existing irrigation
facilities, shall be considered as included in the contract prices paid for items of work involved in extended detention basin
work and no separate payment will be made therefor.

Replacement of planting and irrigation equipment, except as otherwise provided under "Preservation of Property,”
elsewhere in these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.
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